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The Los Altos Community Center will support play,
learning and community gatherings and will be
configured to maximize connections to existing
amenities on the Civic Center campus and
downtown.

The building will contain modern amenities, be
sustainably designed and provide facilities that are
both adequate and useful to the community. The
architecture will be inviting and showcase the
unique character of the City of Los Altos, with the
building located in a beautiful park-like setting.
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Los Altos Community Center



Project Summary
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The Hillview Community Center located at 97 Hillview Avenue, Los Altos was
constructed in the 1940s and 1950s as an elementary school and has served as a
community center since 1975. The buildings were originally constructed as wood-
frame and steel structures and had undergone numerous additions, renovations,
and upgrades over more than 70 years. The scope of this project is to demolish
the existing 30,362 square-foot community center, re-designing the site, retaining
71 existing trees, and constructing a new one-story 24,500 square-foot community
center building occupying a location at the north end of the present community
center site. Pedestrian pathways and crosswalks will be provided throughout the
site to connect the parking lots and existing sidewalks to the new buildings,
recreational facilities, and existing buildings surrounding the site such as the
History Museum and Library. The driveway connections to Hillview Avenue will be
realigned, with a total of two driveway connections rather than the existing four
driveway entrances. The site will function more efficiently and provide a better
connection to the existing buildings within the Civic Center.

The construction phase of the project began with bidding and subsequent City
Council approval of the construction contract in July 2019. The project budget
approved by City Council for the entire project is $38,335,400 which includes all
soft costs, hard costs and furniture for the new building.

The construction work is being performed by Gonsalves & Stronck Construction
Company, Inc. Demolition of the site began in September 2019 and the buildings
were demolished in October 2019. Through January 2020, installation of interior
mechanical systems, electrical systems, and drywall is continues. Windows
installation is progressing throughout building. On the exterior, progress continues
on the building exterior and parking lots, grading, and sitework are continuing.

In accordance with the shelter-in-place order issued by Santa Clara County, on
March 31, 2020, in response to COVID-19, work on-site was suspended until the
revised County order on April 29, 2020. Work resumed, with new health and
safety requirements, on May 4, 2020. Following a confirmed cased of COVID-19,
the site was voluntarily closed for sanitization on September 11, 2020 and
reopened September 15, 2020 in accordance with the contractor’s protocols.

The original November 25, 2020 substantial completion date reflected in the bid
will be extended. Substantial completion is currently anticipated in April, 2021.
The completion date may continue to be adjusted as impacts from COVID-19 are
realized. For more details on the budget and schedule, see pages 9 & 10 and
Appendices A & B enclosed.



Activities Summary

January 2021 Activities:

Construction activities performed by Gonsalves & Stronck Construction in January
2021 include:

• Continued implementation of COVID-19 health and safety plan protocols in
accordance with Santa Clara County.

• Continued building exterior waterproofing, insulation, finishes, and windows.
• Continued installation of mechanical ductwork and plumbing.
• Continued electrical and drywall installation.
• Continued progress on roofing waterproofing, shingles, PV and Fall

Protection equipment.
• Progress at Hillview Parking lot.

Upcoming Activities:

During February 2021, Gonsalves & Stronck Construction expects to perform the
following activities:

• Continued COVID-19 implementation of health and safety protocols in
accordance with Santa Clara County.

• Continued electrical installation and drywall.
• Continued building exterior finishes and windows and painting.
• Install building exterior finishes: cement board, plaster, and cedar siding.
• Construction of courtyard canopies.
• Grading and site flatwork.

A detailed construction schedule is included in Appendix B. Please note, further
adjustments may be required due to COVID-19 and other unforeseen
circumstances.
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Project Photos

Exterior at Main Courtyard

Exterior Progress at South-West Sitework
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Progress photographs from January, 2021.



Project Photos

Fixtures and drywall progress at Main Lobby

Fixtures and drywall progress at South Lobby
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Progress photographs from January, 2021.



Project Photos

Interior Progress at Community Room

Exterior progress at Kinderprep Room
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Progress photographs from January, 2021.



Project Budget: January Status

Total project budget of $38,335,400 approved by Los Altos City Council on July 
30, 2019.

Refer to Appendix A for budget details:
• Project Budget Metrics
• Construction Cost Details
• Contingency Transfers (approved to date)
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Approved Budget $38.3M

Contracts In Place: $35,460,403 
Current Additional Forecast: $1,817,796 
Currently Unutilized Budget: $1,057,201 

Community Center Project
Budget Status

2
3
4

Total Forecast $37.3M

Total Invoiced To-Date:
$27,103,115 

Balance:
$10,175,084 

73%

Community Center Project



Milestone Schedule
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To date, four issues have been encountered that delayed progress:

1. PG&E delay in capping off the gas line in the street delayed progress by 7 working days.

2. Unforeseen below-grade conditions encountered during demolition delayed progress by an
additional 7 working days.

3. Due to the COVID-19 Pandemic, the construction site was closed between March 30, 2020 and
May 4, 2020. Ongoing impacts to construction productivity, material and equipment fabrication,
deliveries, manpower availability, and external organizations such as Cal Water, PG&E, Santa Clara
County Fire Department that are required for reviews and inspections, are all being impacted.
Schedules are being evaluated and adjusted in accordance with the construction contract.

4. Following a confirmed case of COVID-19, the site was voluntarily closed for sanitization on
September 11, 2020 and reopened on September 15, 2020 in accordance with the contractor’s
protocols. This closure resulted in a delay of 2 working days.

Dates, durations and sequence indicated for each activity are subject to a variety of factors including
weather, construction timing, and phasing of the construction and may be adjusted as the project
progresses. The baseline schedule assumes 20 weather delay days. Accordingly, rain days do not push-
out the overall completion date. The project has encountered 8 inclement weather delay days to date.
The substantial completion date is currently anticipated to be April, 2021, and the completion date may
be further revised as impacts related to COVID-19 are experienced, evaluated, and addressed. A
detailed construction schedule is included in Appendix B.

The original contractual completion for the project was 450 calendar days from Start of Construction
date, with anticipated Completion in November, 2020. Currently, executed change orders have
extended the contract duration 19 days. A contract extension to address delays due to COVID-19 is
under negotiation.

Item Description Duration Scheduled 
Start

Scheduled 
Finish

Actual 
Start

Actual 
Finish

1 Execute Contract 0 8/3/19 8/3/19 8/3/19 8/19/19
2 Notice to Proceed 0 8/21/19 8/21/19 8/21/19 8/21/19
3 Start of Construction 0 9/3/19 9/3/19 9/3/19 9/3/19
4 Building Abatement 23 9/9/19 10/2/19 9/9/19 10/2/19
5 Building & Site Demolition 22 10/3/19 10/25/19 10/11/19 11/25/19
6 Site Preparation and Layout for Building 13 10/25/19 11/7/19 12/11/19 12/20/19
7 Excavate for Site Utilities: Storm/Bio-ret. 24 10/25/19 11/18/19 12/13/19 1/20/20
8 Excavate for Site Utilities: Sanitary 12 11/8/19 11/20/19 1/27/20 2/26/20
9 Footings/Slab: North Portion; New Bldg. 67 11/8/19 1/14/20 12/23/19 2/21/20

10 Footings/Slab: South Portion; New Bldg. 74 11/15/19 1/28/20 1/2/20 2/21/20
11 Frame Walls/Roof Structures 231 2/3/20 9/21/20 2/4/20 7/6/20
12 Roof Decking and Gables/Flat Roofs 206 2/28/20 9/21/20 2/28/20 9/11/20
13 Roofing Shingles/Flat Roof Membrane 252 5/27/20 2/3/21 5/27/20
14 Exterior Wall Finishes 256 5/18/20 1/29/21 6/1/20
15 Interior Finishes 385 3/9/20 3/29/21 3/9/20
16 Library Connector Sitework 105 5/26/20 9/8/20 5/26/20 9/8/20
17 Parking Lot Construction/Paving 301 5/26/20 3/23/21 5/26/20
18 Exterior Sitework; Landscape/Lights 95 11/16/20 2/19/21 11/16/20
19 Concrete Sidewalk & Trellis Systems 113 11/3/20 2/24/21 11/3/20
20 Commissioning of Systems 64 1/19/21 3/24/21
21 Substantial Completion 9 4/13/21 4/22/21
22 Temporary Certificate of Occupancy 24 3/29/21 4/22/21
23 Furniture Move-in 25 4/22/21 5/17/21
24 Final Occupancy 17 5/17/21 6/3/21



Appendix A. Budget Details

• Project Budget Metrics
• Construction Cost Details
• Contingency Transfers 

(approved to date)



A B C D E F = D + E  G = C - F H

Item # Category Approved Budget Contracts In Place Current Additional 
Forecast

Total Contract and 
Forecasted

Currently 
Unutilized Budget

Total Invoiced
 To-Date

1 Soft Cost 5,535,443$           5,497,172$               258,800$             5,755,972$            (220,529)$             4,907,623$           
2 Construction 31,035,400$         29,142,528$             958,574$             30,101,102$          934,298$               21,821,620$         
3 FF&E + Expenses 1,764,557$           820,702$                  600,422$             1,421,124$            343,433$               373,872$              

Total 38,335,400$         35,460,403$             1,817,796$          37,278,199$          1,057,201$            27,103,115$         

Key Notes
Column D Includes Change Orders and other Contract Amendments executed to date
Column E Includes Pending Contract Ammendments and Anticipated Costs
Column G Current forecasted unspent reserve to cover unforeseen expenses (i.e., forecasted amount to-date under $38.3M budget)
Soft Costs Costs for permitting and professional consultants including architect and construction manager
Construction Contract with General Contractor Gonsalves & Stronck
FF&E + Expenses Furnitue, fixtures, equipment, and project expenses

Approved Project Budget and Total Contracts and Forecasts To-Date

Category Breakdown

Total Invoices Received To-Date of Total Contract and Forecasted Amount

Category Breakdown

Budget Status

Billing Status

Jan 2021

97 Hillview Avenue, Los Altos
Project Budget Report

LOS ALTOS COMMUNITY CENTER

Total Forecast $37.3M

Total Invoiced To-Date:
$27,103,115 

Balance:
$10,175,084 

73%

Community Center Project

Approved Budget $38.3M

Contracts In Place: $35,460,403 
Current Additional Forecast: $1,817,796 
Currently Unutilized Budget: $1,057,201 

Community Center Project
Budget Status

2
3
4



LOS ALTOS COMMUNITY CENTER
97 Hillview Avenue, Los Altos
Construction Cost Breakdown

Jan 2021

WORK PREVIOUSLY COMPLETED THIS MATERIALS TOTAL COMPLETED 
BASE CONTRACT COMPLETED PERIOD STORED AND STORED % COMPLETE BALANCE TO FINISH RETENTION (10%)

DIVISION 1 - GENERAL CONDITIONS & FEE $4,663,406.00 $3,276,449.00 $250,098.00 $0.00 $3,526,547.00 76% $1,136,859.00 $352,654.70

DIVISION 2 - DEMO $612,000.00 $583,790.00 $0.00 $0.00 $583,790.00 95% $28,210.00 $58,379.00

DIVISION 3 - CONCRETE $896,325.00 $826,571.00 $4,301.00 $0.00 $830,872.00 93% $65,453.00 $83,087.20

DIVISION 5 - METALS $1,348,650.00 $1,328,055.00 $3,930.00 $0.00 $1,331,985.00 99% $16,665.00 $133,198.50

DIVISION 6 - WOOD AND PLASTICS $3,742,780.00 $2,805,788.00 $50,752.00 $0.00 $2,856,540.00 76% $886,240.00 $285,654.00

DIVISION 7 - THERMAL AND MOISTURE PROTECTION $2,075,083.00 $991,203.00 $201,617.00 $0.00 $1,192,820.00 57% $882,263.00 $119,282.00

DIVISION 8 - WINDOWS AND DOORS $1,356,606.00 $780,805.00 $28,831.00 $0.00 $809,636.00 60% $546,970.00 $80,963.60

DIVISION 9 - FINISHES $2,133,086.00 $213,262.00 $151,070.00 $0.00 $364,332.00 17% $1,768,754.00 $36,433.20

DIVISION 10 - SPECIALTIES $261,659.00 $6,600.00 $825.00 $0.00 $7,425.00 3% $254,234.00 $742.50

DIVISION 11 - EQUIPMENT $255,116.00 $85,960.00 $0.00 $0.00 $85,960.00 34% $169,156.00 $8,596.00

DIVISION 12 - FURNISHINGS $158,711.00 $72,639.00 $0.00 $0.00 $72,639.00 46% $86,072.00 $7,263.90

DIVISION 21 - FIRE SUPRESSION $195,500.00 $175,950.00 $13,680.00 $0.00 $189,630.00 97% $5,870.00 $18,963.00

DIVISION 22 - PLUMBING $624,726.00 $474,790.00 $18,741.00 $0.00 $493,531.00 79% $131,195.00 $49,353.10

DIVISION 23 - HVAC $1,744,176.00 $1,168,597.00 $209,301.00 $0.00 $1,377,898.00 79% $366,278.00 $137,789.80

DIVISION 26 - ELECTRICAL $5,043,346.00 $1,883,032.00 $568,350.00 $0.00 $2,451,382.00 49% $2,591,964.00 $245,138.20

DIVISION 31 - EARTHWORK $872,300.00 $151,793.00 $0.00 $0.00 $151,793.00 17% $720,507.00 $15,179.30

DIVISION 32 - EXTERIOR IMPROVEMENTS $1,671,720.00 $137,461.00 $30,339.00 $0.00 $167,800.00 10% $1,503,920.00 $16,780.00

DIVISION 33 - UTILITIES $558,810.00 $547,633.00 $0.00 $0.00 $547,633.00 98% $11,177.00 $54,763.30

SUB-TOTAL $28,214,000.00 $15,510,378.00 $1,531,835.00 $0.00 $17,042,213.00 60% $11,171,787.00 $1,704,221.30

CHANGE ORDERS $426,939.00 $321,266.00 $10,410.00 $0.00 $331,676.00 78% $95,263.00 $33,167.60

GRAND TOTAL $28,640,939.00 $15,831,644.00 $1,542,245.00 $0.00 $17,373,889.00 61% $11,267,050.00 $1,737,388.90



LOS ALTOS COMMUNITY CENTER
97 Hillview Avenue, Los Altos

Budget Transfer and Contingency Log
Jan 2021

 DATE  DESCRIPTION OF CHANGE 

 PROJECT 
BUDGET 

LINE 
NUMBER

* 

AMOUNT  TYPE OF CHANGE 
 INTER

BUDGET 
TRANSFER 

 SOFT COST 
CONTINGENCY 

 HARD COST 
CONTINGENCY 

 FF&E
CONTINGENCY 

COMMENTS

*Project Budget Line Numbers are an internal NOVA tracking tool. Inter-Budget Transfer Soft Cost Conting. Hard Cost Conting. FF&E Conting.

 Beginning Contingency Balance: 498,390$        2,821,400$      135,800$        

11/18/19  Removal of Special Inspections 
Testing as separate budget line Item 

S-510 (74,876)$       Soft Cost Conting. -$                (74,876)$         -$                 -$                 Special Testing & Inspection 
added to Nova's contract 

11/18/19
 Special Inspection & Testing added to 
Nova's contract S-350 70,218$         Soft Cost Conting. -$                70,218$          -$                 -$                

 Special Testing & Inspection 
added to Nova's contract 
(Amendment #1) 

10/4/19
 Removal of Abatement Monitoring as 
separate budget line item because 
already captured in Znapfly contract 

S-570 (68,000)$       Soft Cost Conting. -$                (68,000)$         -$                 -$                
 Separate budget line item 
because already captured in 
Znapfly contract 

11/13/19
 Move funds from Contingency to 
CEQA Consultant S-245 38,194$         Soft Cost Conting. -$                38,194$          -$                 -$                

 Move funds from 
Contingency to CEQA 
Consultant 

10/30/19
 Move funds from Contingency to G&S 
contract H-200 103,713$       Hard Cost Conting. -$                -$                103,713$         -$                

 COR-001 - Shoup Park 
renovation for relocated staff 

11/30/19  Move funds from Contingency to G&S 
contract 

H-200 9,545$           Hard Cost Conting. -$                -$                9,545$             -$                 COR-002 - Analysis of soils 
prior to haul-off / disposal 

1/7/20
 Move funds from Contingency to G&S 
contract H-200 17,347$         Hard Cost Conting. -$                -$                17,347$           -$                

 COR-003 - Pitzl Hangers. 
Improved aesthetic at 
exposed beam connections @ 
48 locations 

1/21/20
 Move funds from Contingency to G&S 
contract H-200 9,005$           Hard Cost Conting. -$                -$                9,005$             -$                

 COR-005 - Design 
clarification at Café for under-
slab grease waste and vent 
pipe 

2/13/20  Move funds from Contingency to G&S 
contract 

H-200 9,867$           Hard Cost Conting. -$                -$                9,867$             -$                 COR-006 - Added Sprinklers 
at Trash Enclosure 

2/20/20
 Move funds from Contingency to G&S 
contract H-200 18,919$         Hard Cost Conting. -$                -$                18,919$           -$                

 COR-004 - Bulletin 1: Design 
clarification structural and 
plumbing for PV panel 
maintenance 

2/20/20
 Move funds from Contingency to G&S 
contract H-200 41,395$         Hard Cost Conting. -$                -$                41,395$           -$                

 COR-008 - Overtime 
Schedule Acceleration Efforts 
Nov to Jan 

2/23/20  Move funds from Contingency to G&S 
contract 

H-200 90,492$         Hard Cost Conting. -$                -$                90,492$           -$                 COR-007 - Demo Unforeseen 
Conditions 

3/6/20  Move funds from Contingency to G&S 
contract 

H-200 8,788$           Hard Cost Conting. -$                -$                8,788$             -$                 COR-009 - Utility Changes 

3/12/20  Move funds from Contingency to G&S 
contract 

H-200 3,612$           Hard Cost Conting. -$                -$                3,612$             -$                 COR-010 - Rebar Changes 

3/30/20  Move funds from Contingency to G&S 
contract 

H-200 3,322$           Hard Cost Conting. -$                -$                3,322$             -$                 COR-011 - Coiling Door 
Changes 

5/26/20
 Reduction of  Utility Fees and balance 
placed back in Soft Cost Contingency. 
Cal Water doing less work.  

S-125 (101,760)$     Soft Cost Conting. -$                (101,760)$       -$                 -$                 Cal Water doing less work  

5/27/20
 Reduction of Haz Mat Survey and 
balance placed back in Soft Cost 
Contingency.  

S-340 (36,165)$       Soft Cost Conting. -$                (36,165)$         -$                 -$                
 No other haz mat work 
expected 

5/27/20  Reduction of Biologist and balance 
placed back in Soft Cost Contingency.  

S-380 (17,611)$       Soft Cost Conting. -$                (17,611)$         -$                 -$                 No other biologist work 
expected 

5/27/20  Move funds from Contingency to City 
Utility Inspections 

S-590 22,012$         Soft Cost Conting. -$                22,012$          -$                 -$                 5/27: Requested by the City. 
Could not do in house 

5/27/20  Move funds from Contingency to G&S 
contract 

H-200 2,008$           Hard Cost Conting. -$                -$                2,008$             -$                 COR-012 - Wood Door 
Veneer 

5/27/20  Move funds from Contingency to G&S 
contract 

H-200 2,940$           Hard Cost Conting. -$                -$                2,940$             -$                 COR-013 - Soils  

5/27/20  Move funds from Contingency to G&S 
contract 

H-200 16,012$         Hard Cost Conting. -$                -$                16,012$           -$                 COR-014 - 2" Rat Slab  

5/27/20  Move funds from Contingency to G&S 
contract 

H-200 1,994$           Hard Cost Conting. -$                -$                1,994$             -$                 COR-015 - Floor Boxes and 
Recep 

5/27/20  Move funds from Contingency to G&S 
contract 

H-200 4,991$           Hard Cost Conting. -$                -$                4,991$             -$                 COR-016 - Light Pole 

7/8/20  Move funds from Contingency to G&S 
contract 

H-200 (3,668)$         Hard Cost Conting. -$                -$                (3,668)$            -$                 COR-017 - Remove VGA 

9/25/20  Move funds from Contingency to G&S 
contract 

H-200 76,247$         Hard Cost Conting. -$                -$                76,247$           -$                 COR-018 - Schedule Ex #1 

9/25/20  Move funds from Contingency to G&S 
contract 

H-200 10,410$         Hard Cost Conting. -$                -$                10,410$           -$                 COR-019 - Concrete 
Blockouts 

9/29/20
 Reduction of Furniture and balance 
placed back in FF&E Cost Contingency.  F-130 (290,235)$     FF&E Conting. -$                -$                -$                 (290,235)$       

 No other furniture work 
expected 

10/21/20
 Reduction of Plan Check Fees and 
balance placed back in Soft Cost 
Contingency.  

S-105 (38,104)$       Soft Cost Conting. -$                (38,104)$         -$                 -$                
 No additional plan check fees 
anticipated 

11/10/20  Move funds from Contingency to 
Construction Management 

S-350 241,768$       Soft Cost Conting. -$                241,768$        -$                 -$                 Per City,  Amendment #2R1 
is approved.  



 DATE  DESCRIPTION OF CHANGE 

 PROJECT 
BUDGET 

LINE 
NUMBER

* 

AMOUNT  TYPE OF CHANGE 
 INTER

BUDGET 
TRANSFER 

 SOFT COST 
CONTINGENCY 

 HARD COST 
CONTINGENCY 

 FF&E
CONTINGENCY 

COMMENTS

11/10/20  Move funds from Contingency to 
Architect 

S-200 425,863$       Soft Cost Conting. -$                425,863$        -$                 -$                 Per City, ASR 8 to ASR 16, 
Amendment #4 Approved  

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 10,324$         Hard Cost Conting. -$                -$                10,324$           -$                 COR-020  - Utility Boxes 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 4,872$           Hard Cost Conting. -$                -$                4,872$             -$                 COR-021 - Kitchen Door 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 4,175$           Hard Cost Conting. -$                -$                4,175$             -$                 COR-022 - Roof Screen Doors 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 35,538$         Hard Cost Conting. -$                -$                35,538$           -$                 COR-023 - Timber Pro 
Coatings 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 (12,711)$       Hard Cost Conting. -$                -$                (12,711)$          -$                 COR-024 - Door Hardware + 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 7,680$           Hard Cost Conting. -$                -$                7,680$             -$                 COR-025 - RR and Flooring 
Changes 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 (1,302)$         Hard Cost Conting. -$                -$                (1,302)$            -$                 COR-026 - Storefront Revs 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 20,252$         Hard Cost Conting. -$                -$                20,252$           -$                 COR-027 - AC Grinding 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 2,802$           Hard Cost Conting. -$                -$                2,802$             -$                 COR-028 - Tree Removal 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 10,265$         Hard Cost Conting. -$                -$                10,265$           -$                 COR-029 - OT Thru Feb 2020 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 3,191$           Hard Cost Conting. -$                -$                3,191$             -$                 COR-030 - Speaker Color 
Change 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 29,209$         Hard Cost Conting. -$                -$                29,209$           -$                 COR-031 - Framing and 
Added Bench Backrest 

11/17/20  Move funds from Contingency to G&S 
contract 

H-200 22,434$         Hard Cost Conting. -$                -$                22,434$           -$                 COR-032 - Lobby Enclosure 
and Structural Framing 

12/10/20
 Move funds from Soft Contingency to 
Meza Fence F-300 4,580$           FF&E Conting. -$                -$                 4,580$            

 Per, Peter/City request. 
Museum Fence Work. 1/29, 
Changed to FF&E section per 
Jim.  

12/10/20  Move funds from Contingency to G&S 
contract 

H-200 142,130$       Hard Cost Conting. -$                -$                142,130$         -$                 COR-033 - COVID Protocols 
thru October 2020 

1/6/21
 Move Fund From FF&E Cost 
Contingency to Cover Kinderprep 
Furniture Purchase 

F-130 23,477$         FF&E Conting. -$                -$                -$                 23,477$          
 1/6: Per Dave B., City 
purchase.  

1/28/21  Move funds from Contingency to G&S 
contract 

H-200 27,214$         Hard Cost Conting. -$                -$                27,214$           -$                 COR-038 - Revised Bracing 
for Duct/Roof Screen 

1/28/21  Move funds from Contingency to G&S 
contract 

H-200 14,775$         Hard Cost Conting. -$                -$                14,775$           -$                 COR-039 - Multiple 
Finish/Elec Changes 

1/28/21  Move funds from Contingency to G&S 
contract 

H-200 6,952$           Hard Cost Conting. -$                -$                6,952$             -$                 COR-040 - Signage Changes 

1/28/21  Move funds from Soft Contingency to 
Mission Water 

F-310 4,546$           FF&E Conting. -$                -$                -$                 4,546$             Per, Peter/City request. For 
Bottle Filling Station 

1/29/21  Move funds from Contingency to G&S 
contract 

H-200 31,185$         Hard Cost Conting. -$                -$                31,185$           -$                 COR-041 - Revised Asphalt 
Work near Library Connect 

1/29/21  Move funds from Contingency to G&S 
contract 

H-200 12,720$         Hard Cost Conting. -$                -$                12,720$           -$                 COR-043 - Acoustical Wall 
Panels 

1/29/21  Move funds from Contingency to G&S 
contract 

H-200 4,270$           Hard Cost Conting. -$                -$                4,270$             -$                 COR-045 - Flashing Revision 

1/29/21  Move funds from Contingency to G&S 
contract 

H-200 84,896$         Hard Cost Conting. -$                -$                84,896$           -$                 COR-051 - Added Site 
Lighting/Electrical 

1/29/21
 Reduction of Commissioning cost and 
balance placed back in Soft Cost 
Contingency.  

S-580 (1,420)$         Soft Cost Conting. -$                (1,420)$           -$                 -$                 Balance back to Contingency 

2/1/21  Move funds from Contingency to G&S 
contract 

H-200 3,847$           Hard Cost Conting. -$                -$                3,847$             -$                 COR-042 - Framing at Coiling 
Door 

2/1/21  Move funds from Contingency to G&S 
contract 

H-200 1,166$           Hard Cost Conting. -$                -$                1,166$             -$                 COR-046 - Added Bend Plate 

2/8/21  Move funds from Contingency to G&S 
contract 

H-200 35,265$         Hard Cost Conting. -$                -$                35,265$           -$                 COR-049 - Irrigation 
Controllers 

2/8/21  Move funds from Contingency to G&S 
contract 

H-200 440$              Hard Cost Conting. -$                -$                440$                -$                 COR-046 - Added Lock for Sr 
Room Partition 

-$                -$                -$                 -$                
Subtotal -$                460,119$        928,528$         (257,633)$       
Remaining Contingency Balance: 38,271$          1,892,872$      393,433$        
Pending or Forecasted Costs 258,800$        958,574$         50,000$          
 Estimated Remaining Contingency Balance: (220,529)$       934,298$         343,433$        



Appendix B. Construction Schedule Details



Activity ID Activity Name Original
Duration

Start Finish Total
Float

Activity %
Complete

Predecessors Successors CalendarW

Los Altos Dec Los Altos Dec 31-2020-R1 454 06-Aug-19 A 03-Jun-21 -51 2

MILESTONESMILESTONES 454 06-Aug-19 A 03-Jun-21 -51 7

MilestonesMilestones 667 06-Aug-19 A 03-Jun-21 -72 S-7d
PROJECT STARTPROJECT START 28 06-Aug-19 A 03-Sep-19 A S-7d

A10000 Notice of Award 0 06-Aug-19 A 100% A10070, A10010 S-7d
A10010 Contract Signed Aug 19, 2019 0 19-Aug-19 A 100% A10000 S10000, A10020 S-7d
A10020 Notice to Proceed 0 03-Sep-19 A 100% A10010 A10090, A10030 S-7d

COVID 19 - VIRUSCOVID 19 - VIRUS - PANDEMIC 61 17-Mar-20 A 03-May-20 A S-7d
A10022 Start of Covid 19 Virus March 17, 2020 0 17-Mar-20 A 100% A10020 A10023 S-7d
A10023 Covid 19 Virus - Delay - Impacted Work Pe 44 18-Mar-20 A 03-May-20 A 100% A10022 A10024 S-7d
A10024 Completion of Covid 19 Delay 0 03-May-20 A 100% A10023 F4-1000, A2054 S-7d

PROJECT COMPLPROJECT COMPLETION INCL CHANGE ORDERS 117 25-Nov-20 A 22-Mar-21 0 S-7d
A10030 Final Completion - Contract 0 25-Nov-20 A 100% A10020 A10040 S-7d
A10040 Change Orders Including Time (#18 19cd) 19 26-Nov-20 A 14-Dec-20 A 100% A10030 A10042 S-7d
A10042 CO #34 Covid 19 Pandemic - 44 cd. 44 15-Dec-20 A 27-Jan-21 0 38.64% A10040 A10044 S-7d
A10044 CO #35 Fire Dept & Cal Water - 54 cd 54 28-Jan-21 22-Mar-21 0 0% A10042 A10050 S-7d
A10050 Revised Final Completion March 22, 2021 0 22-Mar-21 0 0% A10044 A10060 S-7d

ACTUAL PROJECACTUAL PROJECT COMPLETION 42 22-Apr-21 03-Jun-21 -72 S-7d
A10055 Substantial Completion 0 22-Apr-21 -72 0% A25130 A25140 S-7d
A10060 Final Completion 0 03-Jun-21* -72 0% A25190, A10050 S-7d

PermitsPermits 352 06-Aug-19 A 04-Dec-20 A S-5d/wh
PermitsPermits 53 06-Aug-19 A 21-Oct-19 A S-5d/wh

A10070 Apply for Air Quality Permit - Hazmat 10 06-Aug-19 A 19-Aug-19 A 100% A10000 A10080 S-5d/wh
A10080 Obtain Hazmat Permit 0 19-Aug-19 A 100% A10070 A10090 S-5d/wh
A10090 Demolition & Site Permit - City Issued 0 21-Oct-19 A 100% A10080, A10020 A20000 S-5d/wh
A10100 Building Permit - City Issued 0 21-Oct-19 A 100% A20100 A20300 S-5d/wh

PG & E ServicePG & E Service 344 16-Aug-19 A 04-Dec-20 A S-5d/wh
A10110 PG & E Design Service 88 16-Aug-19 A 23-Dec-19 A 100% A10000 A10120 S-5d/wh
A10120 PG & E Order Transformer 97 24-Dec-19 A 14-May-20 A 100% A10110 A10130, A10140 S-5d/wh
A10122 Green Tag Issued for Elec Room 5 19-Oct-20 A 19-Oct-20 A 100% A10120, A21081 A10124 S-5d/wh
A10124 PG&E Mobilize - 8 Weeks 40 19-Oct-20 A 02-Dec-20 A 100% A10122 A10140 S-5d/wh
A10130 Pull Electrical Service Wire 15 09-Nov-20 A 02-Dec-20 A 100% A10120 A10140 S-5d/wh
A10140 PG & E Electrical Service 5 03-Dec-20 A 04-Dec-20 A 100% A10120, A10124 A25200, A25230 S-5d/wh

CONSTRUCTIOCONSTRUCTION 444 20-Aug-19 A 03-Jun-21 -51 5

RAIN & MUD DAYSRAIN & MUD DAYS 76 28-Nov-19 A 25-Mar-20 A S-5d/wh
R10000 Nov 28-2019 Rain 1 28-Nov-19 A 28-Nov-19 A 100% A10020 R10010 S-5d/wh
R10010 Dec 2-6, 2019 Rain 5 02-Dec-19 A 06-Dec-19 A 100% R10000 R10020 S-5d/wh
R10020 Dec 7 - 10, Mud Days 2 07-Dec-19 A 10-Dec-19 A 100% R10010 R10030 S-5d/wh
R10030 Dec 18, 2019 1 18-Dec-19 A 18-Dec-19 A 100% R10020 A20100, R10040 S-5d/wh
R10040 Jan 16-2020 1 16-Jan-20 A 16-Jan-20 A 100% R10030 R10050 S-5d/wh
R10050 March 25, 2020 1 25-Mar-20 A 25-Mar-20 A 100% R10040 A20560 S-5d/wh

HAZMAT & DEMOHAZMAT & DEMO 113 20-Aug-19 A 05-Feb-20 A S-5d/wh
A20000 START MOBILIZATION & HAZMAT 0 20-Aug-19 A 100% A10090, S1002 A20010, A20020 S-5d/wh
A20010 Mobilization 10 20-Aug-19 A 03-Sep-19 A 100% A20000 A20100 S-5d/wh
A20020 Set Trailer & Toilets 10 20-Aug-19 A 03-Sep-19 A 100% A20000 A20100 S-5d/wh
A20030 Temp Electrical 14 28-Aug-19 A 17-Sep-19 A 100% A20000 A20100 S-5d/wh
A20040 Fencing 10 20-Aug-19 A 03-Sep-19 A 100% A20000 A20100 S-5d/wh
A20050 Survey Site 5 04-Sep-19 A 10-Sep-19 A 100% A20000 A20100 S-5d/wh
A20060 Disconnect Power, Gas & Water (Owner) 30 30-Aug-19 A 11-Oct-19 A 100% A20000 A20070, F1-000 S-5d/wh
A20070 Hazmat Existing Buildings 19 09-Sep-19 A 03-Oct-19 A 100% A20060 A20080 S-5d/wh
A20080 Demolish Buildings & Remove Footings 25 22-Oct-19 A 26-Nov-19 A 100% A20070, F1-010 A20090, A20095 S-5d/wh
A20081 Remove Unforeseen Footings/Top Slab 7 25 22-Oct-19 A 26-Nov-19 A 100% A20080 A20095 S-5d/wh
A20090 Site Demolition 10 13-Nov-19 A 26-Nov-19 A 100% A20080 A20100, A20190 S-5d/wh

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul g
2020 2021

Los Altos Dec

MILESTONE

Milestones
PROJECT START

Notice of Award
Contract Signed Aug 19, 2019

Notice to Proceed
COVID 19 - VIRUS - PANDEMIC

Start of Covid 19 Virus March 17, 2020
Covid 19 Virus - Delay - Impacted Work Period
Completion of Covid 19 Delay

PROJECT COMPLETION INCL 
Final Completion - Contract

Change Orders Including Time (#18 19cd)
CO #34 Covid 19 Pandemic - 44 cd.

CO #35 Fire Dept & Cal Water 
Revised Final Completion Marc

ACTUAL PRO
Substantial Completion

Final Comple
Permits

Permits
Apply for Air Quality Permit - Hazmat
Obtain Hazmat Permit

Demolition & Site Permit - City Issued
Building Permit - City Issued

PG & E Service
PG & E Design Service

PG & E Order Transformer
Green Tag Issued for Elec Room

PG&E Mobilize - 8 Weeks
Pull Electrical Service Wire
PG & E Electrical Service

CONSTRUCT

RAIN & MUD DAYS
Nov 28-2019 Rain

Dec 2-6, 2019 Rain
Dec 7 - 10, Mud Days

Dec 18, 2019
Jan 16-2020

March 25, 2020
HAZMAT & DEMO

START MOBILIZATION & HAZMAT
Mobilization
Set Trailer & Toilets

Temp Electrical
Fencing

Survey Site
Disconnect Power, Gas & Water (Owner)

Hazmat Existing Buildings
Demolish Buildings & Remove Footings
Remove Unforeseen Footings/Top Slab 7 days
Site Demolition
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Activity ID Activity Name Original
Duration

Start Finish Total
Float

Activity %
Complete

Predecessors Successors CalendarW

A20095 Site Survey 1 27-Nov-19 A 27-Nov-19 A 100% A20080, A20081 A20100, A20097 S-5d/wh
A20097 Rain Day 1 day November 1 27-Nov-19 A 27-Nov-19 A 100% A20095 A20100 S-5d/wh
A20098 Rain Days December 5 01-Dec-19 A 06-Dec-19 A 100% A10000 A20100 S-5d/wh
A20100 Grade Site & Construct Bld Pad 8 11-Dec-19 A 20-Dec-19 A 100% A20020, A20010 A10100, A20110 S-5d/wh
PG&E DELAY TIA PG&E DELAY TIA F1 32 09-Sep-19 A 23-Oct-19 A S-5d/wh

F1-000 PG&# Delay in cutting off Gas 25 09-Sep-19 A 11-Oct-19 A 100% A20060 F1-010 S-5d/wh
F1-010 Mobilize and Obtain Air quality Permit 8 14-Oct-19 A 23-Oct-19 A 100% F1-000 A20080 S-5d/wh

STEEL - REVIEWSTEEL - REVIEW 2 04-Feb-20 A 05-Feb-20 A S-5d/wh
F2-000 Column - Steel Fab due to Extended Revie 2 04-Feb-20 A 05-Feb-20 A 100% S10200 A20372, A20450 S-5d/wh

UTILITIES - DEEPUTILITIES - DEEP 238 01-Oct-19 A 10-Sep-20 A S-5d/wh
UNDERGROUND RUNDERGROUND REVISIONS ASI #33 - F4 171 02-Jan-20 A 01-Sep-20 A S-5d/wh

ASI #33 City VaASI #33 City Variance with CAL WATER 171 02-Jan-20 A 01-Sep-20 A S-5d/wh
F4-1000 City negotiates with Cal Water 156 02-Jan-20 A 11-Aug-20 A 100% A10020, A10024 F4-1010 S-5d/wh
F4-1010 Cal Water Approval  July 6, 2020 * 0 11-Aug-20 A 100% F4-1000 F4-1020 S-5d/wh
F4-1020 Cal Water Scope - MK Pipeline 12 17-Aug-20 A 01-Sep-20 A 100% F4-1010 F4-1030 S-5d/wh

ASI #33 AdditioASI #33 Additional Work 13 29-Jul-20 A 14-Aug-20 A S-5d/wh
F4-1030 Add Warf Hydrants 13 29-Jul-20 A 14-Aug-20 A 100% F4-1020 F4-1040 S-5d/wh
F4-1040 Run Fire and Drinking Water around Blds. 12 29-Jul-20 A 13-Aug-20 A 100% F4-1030 F4-1050 S-5d/wh
F4-1050 Add Fire Hydrants at Trash Enclosure 7 04-Aug-20 A 12-Aug-20 A 100% F4-1040 A20150 S-5d/wh

DEEP UTILITIES-1DEEP UTILITIES-1 238 01-Oct-19 A 10-Sep-20 A S-5d/wh
A20110 Sanitary Lines North 15 27-Jan-20 A 14-Feb-20 A 100% A20100 A20120 S-5d/wh
A20120 Deep Storm Drain West and North 33 10-Jan-20 A 26-Feb-20 A 100% A20110 A20130 S-5d/wh
A20130 Deep Storm Drains South 2 20-Jan-20 A 21-Jan-20 A 100% A20120 A20140 S-5d/wh
A20140 Deep Storm Drain Parking Lot 4 19-Feb-20 A 24-Feb-20 A 100% A20130 A20150 S-5d/wh
A20142 Cal Water Design 165 01-Oct-19 A 01-Jun-20 A 100% A10000 A20150 S-5d/wh
A20150 Fire Water South Parking Lot 26 04-Aug-20 A 10-Sep-20 A 100% A20140, A20142 A20160, A20170 S-5d/wh
A20160 Connect to Street & Backflow & Meter 17 17-Aug-20 A 10-Sep-20 A 100% A20150 A25220 S-5d/wh
A20170 Potable Water South Parking Lot 20 04-Aug-20 A 31-Aug-20 A 100% A20150 A20180 S-5d/wh
A20180 Connect to Street & Backflow & Meter 9 01-Sep-20 A 10-Sep-20 A 100% A20170 A25220 S-5d/wh
A20190 Excavate Bioretention Areas 2 13-Dec-19 A 16-Dec-19 A 100% A20090 A20200, A20205 S-5d/wh
A20200 Storm Drain Lines to Bioretention 6 22-Jan-20 A 29-Jan-20 A 100% A20190 A30000 S-5d/wh
A20205 Main Feeder lines Under Slab 21 18-Dec-19 A 22-Jan-20 A 100% A20190 A20340, A20210 S-5d/wh
A20210 PG&E Primary 11 05-Feb-20 A 20-Feb-20 A 100% A20205 A20220 S-5d/wh
A20220 PG&E Secondary 34 12-Feb-20 A 31-Mar-20 A 100% A20210 A30300 S-5d/wh

CONCRETECONCRETE 54 20-Dec-19 A 12-Mar-20 A
FOOTINGS & SLAFOOTINGS & SLAB - NORTH 54 20-Dec-19 A 12-Mar-20 A

A20300 Struc Exc Footing incl Layout - n 3 23-Dec-19 A 30-Dec-19 A 100% A10100 A20310, A20390 S-5d/wh
A20310 Conc Footings incl rebar, ab, sleeves & em 4 27-Dec-19 A 03-Jan-20 A 100% A20300, S10130 A20320, A20400 S-5d/wh
A20320 Pour Concrete Footings - n 1 06-Jan-20 A 07-Jan-20 A 100% A20310, S10150 A20330 S-5d/wh
A20330 Underslab Plumbing, Elec & Sprinkler Rise 9 20-Dec-19 A 08-Jan-20 A 100% A20320, S1007 A20340 S-5d/wh
A20340 Crushed Rock & VB - n 3 13-Jan-20 A 15-Jan-20 A 100% A20330, A20205 A20350 S-5d/wh
A20350 Rebar, Forms, ab, hd, cj & inspection - n 4 16-Jan-20 A 21-Jan-20 A 100% A20340, S10260 A20370, A20360 S-5d/wh
A20360 Concrete embeds & Steel Columns 2 06-Feb-20 A 07-Feb-20 A 100% A20350, S1020 A20372 S-5d/wh
A20370 Place Concrete s.o.g. incl curbs  (11, 250 s 1 23-Jan-20 A 23-Jan-20 A 100% A20350, S10170 A20500, A20380 S-5d/wh
A20372 Conc in Lobby *** 1 21-Feb-20 A 22-Feb-20 A 100% A20370, A20360 A20510, A20373 S-5d/wh
A20373 Concrete Cure *** 3 22-Feb-20 A 24-Feb-20 A 100% A20372 A20510 S-7d
A20380 Canopy Foundations incl e,f,r,i & c 22 11-Feb-20 A 12-Mar-20 A 100% A20370 A30000 S-5d/wh

FOOTINGS & SLAFOOTINGS & SLAB - SOUTH 50 02-Jan-20 A 12-Mar-20 A S-5d/wh
A20390 Struc Exc Footing Perimeter - s 17 02-Jan-20 A 25-Jan-20 A 100% A20300 A20400 S-5d/wh
A20400 Conc Footings incl rebar, ab, sleeves & em 15 07-Jan-20 A 27-Jan-20 A 100% A20390, A20310 A20410 S-5d/wh
A20410 Pour Concrete Footings - s 1 13-Jan-20 A 13-Jan-20 A 100% A20400 A20420, A20411 S-5d/wh
A20411 Pour Balance of Conc 1 30-Jan-20 A 30-Jan-20 A 100% A20410 A20450 S-5d/wh
A20420 Underslab Plumbing, Elec & Sprinkler Rise 6 22-Jan-20 A 29-Jan-20 A 100% A20410 A20430 S-5d/wh
A20430 Crushed Rock & VB - s 10 21-Jan-20 A 03-Feb-20 A 100% A20420 A20440 S-5d/wh

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul g
2020 2021

Site Survey
Rain Day 1 day November

Rain Days December
Grade Site & Construct Bld Pad

PG&E DELAY TIA F1
PG&# Delay in cutting off Gas

Mobilize and Obtain Air quality Permit
STEEL - REVIEW
Column - Steel Fab due to Extended Review

UTILITIES - DEEP
UNDERGROUND REVISIONS ASI #33 - F4
ASI #33 City Variance with CAL WATER

City negotiates with Cal Water
Cal Water Approval  July 6, 2020 *

Cal Water Scope - MK Pipeline
ASI #33 Additional Work
Add Warf Hydrants
Run Fire and Drinking Water around Blds.
Add Fire Hydrants at Trash Enclosure

DEEP UTILITIES-1
Sanitary Lines North

Deep Storm Drain West and North
Deep Storm Drains South

Deep Storm Drain Parking Lot
Cal Water Design

Fire Water South Parking Lot
Connect to Street & Backflow & Meter

Potable Water South Parking Lot
Connect to Street & Backflow & Meter

Excavate Bioretention Areas
Storm Drain Lines to Bioretention

Main Feeder lines Under Slab
PG&E Primary

PG&E Secondary
CONCRETE
FOOTINGS & SLAB - NORTH

Struc Exc Footing incl Layout - n
Conc Footings incl rebar, ab, sleeves & embeds - n
Pour Concrete Footings - n
Underslab Plumbing, Elec & Sprinkler Riser - n

Crushed Rock & VB - n
Rebar, Forms, ab, hd, cj & inspection - n

Concrete embeds & Steel Columns
Place Concrete s.o.g. incl curbs  (11, 250 sf) - n

Conc in Lobby ***
Concrete Cure ***

Canopy Foundations incl e,f,r,i & c
FOOTINGS & SLAB - SOUTH

Struc Exc Footing Perimeter - s
Conc Footings incl rebar, ab, sleeves & embeds - s

Pour Concrete Footings - s
Pour Balance of Conc
Underslab Plumbing, Elec & Sprinkler Riser - s
Crushed Rock & VB - s
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A20440 Rebar, Forms, ab, hd, cj & inspection - s 11 22-Jan-20 A 05-Feb-20 A 100% A20430 A20460, A20450 S-5d/wh
A20450 Conc Embeds & Steel Columns 2 10-Feb-20 A 11-Feb-20 A 100% A20440, S1020 A20460 S-5d/wh
A20460 Place Concrete s.o.g. incl curbs  (11, 250 s 11 12-Feb-20 A 27-Feb-20 A 100% A20440, A20450 A20470, A20520 S-5d/wh
A20470 Canopy Foundations incl e,f,r,i & c 25 06-Feb-20 A 12-Mar-20 A 100% A20460 A30050 S-5d/wh

BUILDING STRUCTBUILDING STRUCTURE 161 03-Feb-20 A 02-Nov-20 A S-5d/wh
FRAME WALLS & FRAME WALLS & ROOF STRUCTURE 108 03-Feb-20 A 06-Jul-20 A S-5d/wh

F3-CORONA VIF3-CORONA VIRUS 19 46 16-Mar-20 A 18-May-20 A S-5d/wh
F3-100 Corona Virus 19 Shut Down 0 16-Mar-20 A 100% A10020 F3-110 S-5d/wh
F3-110 Virus Shut Down 45 16-Mar-20 A 15-May-20 A 100% F3-100 F3-120 S-5d/wh
F3-120 Start Work 0 18-May-20 A 100% F3-110 A20560 S-5d/wh

Frame Walls &Frame Walls & Roof Structure 108 03-Feb-20 A 06-Jul-20 A S-5d/wh
A20500 Frame Walls incl ply - Admin N - Area 1 13 03-Feb-20 A 20-Feb-20 A 100% A20370, S10360 A20510, A20550 S-5d/wh
A20510 Frame Walls incl ply - Lobby - Area 2 44 02-Mar-20 A 01-May-20 A 100% A20500, A20372 A20520 S-5d/wh
A20520 Frame Walls incl Ply - MP, Toilets & Sen - A 19 28-Feb-20 A 25-Mar-20 A 100% A20510, A20460 A20530, A20570 S-5d/wh
A20530 Frame Walls incl Ply - Triangle & Kitchen - A 8 16-Mar-20 A 25-Mar-20 A 100% A20520 A20580 S-5d/wh
A20540 Frame Walls Incl Ply - Com & Kinder - A5 64 24-Feb-20 A 21-May-20 A 100% A10024, A20500 A20580, A20560 S-5d/wh
A20550 Gable & Flat Roof Framing w/Mortising - R 26 13-Feb-20 A 20-Mar-20 A 100% A20500 A20560, A20600 S-5d/wh
A20560 Lobby & Senior Roof Framing - R2 69 30-Mar-20 A 06-Jul-20 A 100% A20550, S1020 A20610, A20570 S-5d/wh
A20560.1 Conflict RFI #127 Purlin & Steel 23 01-Jun-20 A 01-Jul-20 A 100% A20540 A20560 S-5d/wh
A20562 F5-Owner Revises Joist Hanger * 22 01-May-20 A 02-Jun-20 A 100% A20570 A20564 S-5d/wh
A20564 Remove & Replace Joists - R3 * 4 02-Jun-20 A 05-Jun-20 A 100% A20562 A20580, A20620 S-5d/wh
A20570 Flat Roof Framing - R3 71 24-Mar-20 A 01-Jul-20 A 100% A20560, A20520 A20580, A20620 S-5d/wh
A20580 Community roof Framing - R4 8 15-Jun-20 A 24-Jun-20 A 100% A20570, A20540 A20590, A20630 S-5d/wh
A20590 Flat Roof Framing - R5 16 02-Mar-20 A 23-Mar-20 A 100% A20580 A21150, A20640 S-5d/wh

METAL DECK, INSMETAL DECK, INSULATION & FRAMING 143 28-Feb-20 A 02-Nov-20 A S-5d/wh
A20600 Acoustical Metal Decking & Board - R1 23 28-Feb-20 A 31-Mar-20 A 100% A20550, S10230 A20610, A20650 S-5d/wh
A20610 Acoustical Metal Decking & Board - R2 31 29-May-20 A 10-Jul-20 A 100% A20600, A20560 A20620, A23350 S-5d/wh
A20620 Metal Decking - R3 6 09-Jul-20 A 16-Jul-20 A 100% A20610, A20560 A20630, A23800 S-5d/wh
A20630 Acoustical Metal Decking & Board - R4 103 09-Mar-20 A 29-Jul-20 A 100% A20620, A20580 A20640, A20670 S-5d/wh
A20640 Metal Decking - R5 4 24-Mar-20 A 27-Mar-20 A 100% A20630, A20590 A23000 S-5d/wh
A20650 Rafters & Eaves incl Elec & Mech-RI  - R1 45 30-Mar-20 A 29-May-20 A 100% A20600 A20660, A20680 S-5d/wh
A20651 RFI 174 Lobby Roof Assembly Thickness* 5 18-Sep-20 A 14-Oct-20 A 100% A20630 A20660, A21000 S-5d/wh
A20652 RFI 175 Anchor Blocking for Solar & Fall* 5 18-Sep-20 A 16-Oct-20 A 100% A20630 A20660, A21000 S-5d/wh
A20660 Rafters & Eaves incl Elec & Mech-RI  - R2 44 01-Jul-20 A 28-Oct-20 A 100% A20650, A2065 A20690, A20700 S-5d/wh
A20670 Rafters & Eaves incl Elec & Mech-RI  - R4 61 03-Jun-20 A 26-Aug-20 A 100% A20630 A20700 S-5d/wh
A20680 Insulation & Vent Bd - R1 5 24-Aug-20 A 28-Aug-20 A 100% A20650 A20690, A21000 S-5d/wh
A20690 Insulation & Vent Bd - R2 7 16-Sep-20 A 30-Oct-20 A 100% A20680, A20660 A21080, A20700 S-5d/wh
A20700 Insulation & Vent Bd - R4 7 03-Sep-20 A 02-Nov-20 A 100% A20670, A20690 A21090 S-5d/wh

ROOFINGROOFING 171 27-May-20 A 03-Feb-21 -29 S-5d/wh
ADMIN & CLASSRADMIN & CLASSROOMS - NORTH ROOF - R1 171 27-May-20 A 03-Feb-21 -46 S-5d/wh

A20990 Fall Protection Delay Start Aug 25-2020 20 25-Aug-20 A 28-Oct-20 A 100% A20560 A21000, A21080 S-5d/wh
A20990.1 Install Blocking & Skyhooks 30 15-Sep-20 A 30-Nov-20 A 100% A20990 A21080 S-5d/wh
A21000 Shingle Roof Incl edge Flashing - R1 8 28-Aug-20 A 01-Dec-20 A 100% A20680, S2024 A23100, A23140 S-5d/wh
A21010 Solar Panels 15 03-Dec-20 A 20-Jan-21 -46 20% A21000, A21080 A21020 S-5d/wh
A21020 Solar Panel Electrical Connection 10 21-Jan-21 03-Feb-21 -46 0% A21010 A23320 S-5d/wh
A21030 Set Drains, curbs, Sleeves & Flashing - R1 11 27-May-20 A 11-Jun-20 A 100% A20680 A21040, A21100 S-5d/wh
A21031 Added work ASI# 36R1 Screen Blocking a 12 12-Aug-20 A 27-Aug-20 A 100% A21030 A21040, A2103 S-5d/wh
A21031.1 Decision on Safety Anchors not forthcomin 20 01-Sep-20 A 16-Oct-20 A 100% A21031 A21032 S-5d/wh
A21031.2 Revised Detail CPE 177 19 01-Sep-20 A 28-Sep-20 A 100% A21031 A21032 S-5d/wh
A21032 Safety Anchor - Specified Product does no 23 03-Aug-20 A 16-Oct-20 A 100% A21031.1, A210 A21033 S-5d/wh
A21033 Additional Insulation due to ASI 36.R1-RFI 21 10-Aug-20 A 16-Oct-20 A 100% A21032 A21040 S-5d/wh
A21040 Single Ply Roof - R1 5 16-Sep-20 A 30-Sep-20 A 100% A21030, S2008 A21050, A23140 S-5d/wh
A21050 Set Mechanical Equipment & Hook Up - R 15 16-Oct-20 A 04-Jan-21 -36 95% A21040, S10680 A21120 S-5d/wh
A21060 Noise Screen & Guard Rail - R1 37 24-Aug-20 A 05-Jan-21 -38 95% S20110, A21030 A21070, A21081 S-5d/wh

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul g
2020 2021

Rebar, Forms, ab, hd, cj & inspection - s
Conc Embeds & Steel Columns

Place Concrete s.o.g. incl curbs  (11, 250 sf) - s
Canopy Foundations incl e,f,r,i & c

BUILDING STRUCTURE
FRAME WALLS & ROOF STRUCTURE

F3-CORONA VIRUS 19
Corona Virus 19 Shut Down

Virus Shut Down
Start Work

Frame Walls & Roof Structure
Frame Walls incl ply - Admin N - Area 1

Frame Walls incl ply - Lobby - Area 2
Frame Walls incl Ply - MP, Toilets & Sen - A3
Frame Walls incl Ply - Triangle & Kitchen - A4

Frame Walls Incl Ply - Com & Kinder - A5
Gable & Flat Roof Framing w/Mortising - R1

Lobby & Senior Roof Framing - R2
Conflict RFI #127 Purlin & Steel

F5-Owner Revises Joist Hanger *
Remove & Replace Joists - R3 *

Flat Roof Framing - R3
Community roof Framing - R4

Flat Roof Framing - R5
METAL DECK, INSULATION & FRAMING

Acoustical Metal Decking & Board - R1
Acoustical Metal Decking & Board - R2

Metal Decking - R3
Acoustical Metal Decking & Board - R4

Metal Decking - R5
Rafters & Eaves incl Elec & Mech-RI  - R1

RFI 174 Lobby Roof Assembly Thickness*
RFI 175 Anchor Blocking for Solar & Fall*

Rafters & Eaves incl Elec & Mech-RI  - R2
Rafters & Eaves incl Elec & Mech-RI  - R4
Insulation & Vent Bd - R1

Insulation & Vent Bd - R2
Insulation & Vent Bd - R4

ROOFING
ADMIN & CLASSROOMS - NORTH ROOF 

Fall Protection Delay Start Aug 25-2020
Install Blocking & Skyhooks
Shingle Roof Incl edge Flashing - R1

Solar Panels
Solar Panel Electrical Connection

Set Drains, curbs, Sleeves & Flashing - R1
Added work ASI# 36R1 Screen Blocking and Dusct Supports

Decision on Safety Anchors not forthcoming
Revised Detail CPE 177

Safety Anchor - Specified Product does not been Spec
Additional Insulation due to ASI 36.R1-RFI 162

Single Ply Roof - R1
Set Mechanical Equipment & Hook Up - R1
Noise Screen & Guard Rail - R1
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A21070 Bump Mechanical Units - R1 3 05-Jan-21 08-Jan-21 -38 0% A21060 A21140 S-5d/wh
LOBBY, SENIOR &LOBBY, SENIOR & TOILETS - WEST ROOF - R2 19 12-Oct-20 A 03-Dec-20 A S-5d/wh

A21080 Shingle Roof incl edge Flashing - R2 10 12-Oct-20 A 03-Dec-20 A 100% A20690, A20990 A23510, A23650 S-5d/wh
A21081 Roof Above Electrical Room 5 12-Oct-20 A 14-Oct-20 A 100% A21060 A10122 S-5d/wh

SOUTH LOBBY & SOUTH LOBBY & KITCHEN ROOF - R3 95 24-Aug-20 A 14-Jan-21 -38 S-5d/wh
A21100 Set Drains, curbs, Sleeves & Flashing - R3 5 24-Aug-20 A 28-Aug-20 A 100% A20620, A21030 A21110 S-5d/wh
A21110 Single Ply Roof - R3 5 25-Sep-20 A 30-Oct-20 A 100% A21100 A21120, A23810 S-5d/wh
A21120 Set Mechanical Equipment & Hook Up - R 15 03-Nov-20 A 06-Jan-21 -36 85% A21110, A21050 A21170, A21140 S-5d/wh
A21130 Noise Screen & Guard Rail - R3 10 05-Oct-20 A 04-Jan-21 -34 90% A21110 A21140 S-5d/wh
A21140 Bump Mechanical Units - R3 3 08-Jan-21 14-Jan-21 -38 0% A21070, A21120 A21190 S-5d/wh

COMMUNITY & CLCOMMUNITY & CLASSROOMS SOUTH ROOF - R4 90 09-Sep-20 A 03-Feb-21 -29 S-5d/wh
A21090 Shingle Roof incl edge Flashing - R4 see f 5 09-Sep-20 A 03-Dec-20 A 100% A20630, A20700 A23890, A21200 S-5d/wh
A21200 Solar Panels 15 03-Dec-20 A 20-Jan-21 -29 20% A21090 A21210 S-5d/wh
A21210 Solar Panel Electrical Connection 10 21-Jan-21 03-Feb-21 -29 0% A21200 A24000 S-5d/wh

FLAT ROOF ON SFLAT ROOF ON SOUTH BUILDING - R5 155 03-Jun-20 A 19-Jan-21 -38 S-5d/wh
A21150 Set Drains, curbs, Sleeves & Flashing - R5 6 03-Jun-20 A 10-Jun-20 A 100% A20590 A21160 S-5d/wh
A21160 Single Ply Roof - R5 5 11-Jun-20 A 17-Jun-20 A 100% A21150 A21170, A23890 S-5d/wh
A21170 Set Mechanical Equipment & Hook Up - R 15 03-Nov-20 A 12-Jan-21 -35 85% A21160, A21120 A21190 S-5d/wh
A21180 Noise Screen & Guard Rail - R5 66 24-Aug-20 A 07-Jan-21 -33 95% A21160 A21190 S-5d/wh
A21190 Bump Mechanical Units - R5 3 14-Jan-21 19-Jan-21 -38 0% A21180, A21140 A25200 S-5d/wh

EXTERIOR WALLSEXTERIOR WALLS 173 18-May-20 A 29-Jan-21 -11 S-5d/wh
EXTERIOR WALLSEXTERIOR WALLS - NORTH 165 18-May-20 A 19-Jan-21 -29 S-5d/wh

A22199 Aluminum Flashing 36 08-Jun-20 A 28-Jul-20 A 100% A20610, A22199 A22210, A22220 S-5d/wh
A22199.1 Revise Flashing Design CPE# 129 & ASI#6 30 01-Jun-20 A 14-Jul-20 A 100% A22200 A22199 S-5d/wh
A22200 Set Door Frames 41 18-May-20 A 15-Jul-20 A 100% A20610, S10430 A22210, A22220 S-5d/wh
A22210 Ext. 2 inch Insulation and Air Barrier 26 05-Aug-20 A 10-Sep-20 A 100% A22200, S2005 A22220, A23000 S-5d/wh
A22220 Paper & Lath 30 06-Aug-20 A 27-Aug-20 A 100% A22210, A22200 A22230, A23140 S-5d/wh
A22230 Scratch, Brown & Finish 25 28-Aug-20 A 27-Oct-20 A 100% A22220 A22240, A22250 S-5d/wh
A22240 Stucco Cure 10 27-Oct-20 A 16-Nov-20 A 100% A22230 A22300 S-5d/wh
A22250 Wood Finish to Walls 7 17-Sep-20 A 04-Jan-21 -26 95% A22230, S10330 A22260, A22270 S-5d/wh
A22260 Metal Finish to Walls 7 07-Jan-21 19-Jan-21 -29 0% A22250, S20160 A22300, A22300 S-5d/wh
A22265 Cement Panels to Wall * 7 04-Jan-21 14-Jan-21 -29 0% S20200 A22270 S-5d/wh
A22270 Set Windows & Caulk 10 05-Aug-20 A 15-Dec-20 A 100% A22250, S1049 A22280, A22300 S-5d/wh
A22280 Storefront incl Doors & Security 8 30-Jul-20 A 15-Dec-20 A 100% A22270, S10460 A22300, A22290 S-5d/wh
A22290 Hang doors & Hardware 5 13-Nov-20 A 17-Dec-20 A 100% A22280 A22300, A25000 S-5d/wh
A22292 Cedar trim, Rafters & Gutters 7 01-Sep-20 A 04-Jan-21 -21 95% A22199 A22300 S-5d/wh
A22300 Paint Exterior Walls (Seal Coat Wood) 5 14-Dec-20 A 19-Jan-21 -29 50% A22280, A22240 A23610 S-5d/wh

EXTERIOR WALLSEXTERIOR WALLS - SOUTH 144 29-Jun-20 A 29-Jan-21 -11 S-5d/wh
A22900 Set Aluminum Flashing* 33 17-Jul-20 A 16-Oct-20 A 100% A22199 A23010, A23010 S-5d/wh
A23000 Set Door Frames 24 29-Jun-20 A 31-Jul-20 A 100% A22210, A20640 A23010, A23020 S-5d/wh
A23010 Ext. 2 inch Insulation and Air Barrier 20 27-Aug-20 A 02-Nov-20 A 100% A23000, A22900 A23020 S-5d/wh
A23020 Paper & Lath 26 28-Aug-20 A 18-Dec-20 A 100% A23010, A23000 A23030, A23690 S-5d/wh
A23030 Scratch, Brown & Finish 12 22-Dec-20 A 12-Jan-21 -32 50% A23020 A23040, A23050 S-5d/wh
A23040 Stucco Cure 10 13-Jan-21 26-Jan-21 -9 0% A23030 A25000 S-5d/wh
A23050 Wood Finish to Walls 7 30-Dec-20 A 20-Jan-21 -32 15% A23030 A23060, A23070 S-5d/wh
A23060 Metal Finish to Walls 7 13-Jan-21 21-Jan-21 -32 0% A23050 A23070, A23092 S-5d/wh
A23065 Cement Siding * 5 13-Jan-21 19-Jan-21 -30 0% A23030 A23070 S-5d/wh
A23070 Set Windows & Caulk 10 01-Sep-20 A 22-Jan-21 -32 95% A23060, A23050 A23080, A25000 S-5d/wh
A23080 Storefront incl Doors & Security 6 14-Sep-20 A 22-Jan-21 -32 95% A23070 A25000, A23090 S-5d/wh
A23090 Hang Doors & Hardware 5 23-Nov-20 A 22-Jan-21 -32 95% A23080 A23610 S-5d/wh
A23092 Cedar Trim, Rafters & Gutters 5 05-Oct-20 A 22-Jan-21 -32 95% A23060 A23610 S-5d/wh
A23610 Paint Exterior Walls 5 22-Jan-21 29-Jan-21 -32 0% A23090, A23080 A30050, A30370 S-5d/wh

FINISHESFINISHES 263 09-Mar-20 A 29-Mar-21 -51 S-5d/wh
ADMIN, CLASSROADMIN, CLASSROOMS & TOILETS 240 09-Mar-20 A 23-Feb-21 -47 S-5d/wh

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul g
2020 2021

Bump Mechanical Units - R1
LOBBY, SENIOR & TOILETS - WEST ROOF - R2
Shingle Roof incl edge Flashing - R2

Roof Above Electrical Room
SOUTH LOBBY & KITCHEN ROOF - R3

Set Drains, curbs, Sleeves & Flashing - R3
Single Ply Roof - R3

Set Mechanical Equipment & Hook Up - R3
Noise Screen & Guard Rail - R3

Bump Mechanical Units - R3
COMMUNITY & CLASSROOMS SOUTH R

Shingle Roof incl edge Flashing - R4 see fall protection de
Solar Panels

Solar Panel Electrical Connection
FLAT ROOF ON SOUTH BUILDING - R5

Set Drains, curbs, Sleeves & Flashing - R5
Single Ply Roof - R5

Set Mechanical Equipment & Hook Up - R5
Noise Screen & Guard Rail - R5

Bump Mechanical Units - R5
EXTERIOR WALLS

EXTERIOR WALLS - NORTH
Aluminum Flashing

Revise Flashing Design CPE# 129 & ASI#64
Set Door Frames

Ext. 2 inch Insulation and Air Barrier
Paper & Lath

Scratch, Brown & Finish
Stucco Cure

Wood Finish to Walls
Metal Finish to Walls

Cement Panels to Wall *
Set Windows & Caulk
Storefront incl Doors & Security 
Hang doors & Hardware

Cedar trim, Rafters & Gutters
Paint Exterior Walls (Seal Coat Wood)

EXTERIOR WALLS - SOUTH
Set Aluminum Flashing*

Set Door Frames
Ext. 2 inch Insulation and Air Barrier

Paper & Lath
Scratch, Brown & Finish

Stucco Cure
Wood Finish to Walls
Metal Finish to Walls
Cement Siding *
Set Windows & Caulk
Storefront incl Doors & Security 
Hang Doors & Hardware
Cedar Trim, Rafters & Gutters

Paint Exterior Walls
FINISHES

ADMIN, CLASSROOMS & TOILETS
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A23100 Run Sprinkler lines 43 23-Mar-20 A 20-May-20 A 100% A21000, A21040 A23110, A23120 S-5d/wh
A23110 MEP - Rough-In Incl Elec Panels 103 09-Mar-20 A 31-Jul-20 A 100% A23100, S1071 A23140, A23140 S-5d/wh
A23120 Plumb Toilets & Shower 91 25-Mar-20 A 31-Jul-20 A 100% A23100 A23140 S-5d/wh
A23130 Set Mechanical Units 42 20-Jul-20 A 25-Sep-20 A 100% A23110, S10680 A23140, A23140 S-5d/wh
A23140 Drywall & Tape Walls & Ceilings Incl Insulat 50 27-Jul-20 A 05-Nov-20 A 100% A23110, A23110 A23150, A23260 S-5d/wh
A23150 Doors, Hardware & Wd Trim 4 06-Nov-20 A 04-Jan-21 -47 95% A23140, S10420 A23160 S-5d/wh
A23160 Paint Interior Walls & Ceilings 5 02-Dec-20 A 05-Jan-21 -47 80% A23150, S3018 A23170 S-5d/wh
A23170 Acoustical Ceiling Grid 3 17-Dec-20 A 05-Jan-21 -47 90% A23160, S30120 A23180 S-5d/wh
A23180 Cabinets & Tops 5 05-Jan-21 13-Jan-21 -47 0% A23170 A23190, A23200 S-5d/wh
A23190 Light Fixtures, Fans & Wall Lights 4 30-Dec-20 A 18-Jan-21 -47 15% A23180 A23210 S-5d/wh
A23200 MEP Trim incl Sink 3 13-Jan-21 18-Jan-21 -47 0% A23180 A23210 S-5d/wh
A23210 Drop Ceiling Tile 2 18-Jan-21 20-Jan-21 -47 0% A23200, A23190 A23220, A23230 S-5d/wh
A23220 Carpet & Resilient incl Moisture Test 4 20-Jan-21 26-Jan-21 -45 0% A23210, S30240 A23250 S-5d/wh
A23230 Wood Flooring 6 20-Jan-21 28-Jan-21 -47 0% A23210, S30210 A23240, A23250 S-5d/wh
A23240 Wall Mirror & Hand Rail 4 20-Jan-21 26-Jan-21 -45 0% A23230 A23250 S-5d/wh
A23250 Misc Specialties 5 28-Jan-21 04-Feb-21 -47 0% A23240, A23220 A23320 S-5d/wh
A23260 Small Toilets & Shower 0 21-Dec-20 A 100% A23140 A23270 S-5d/wh
A23270 Tile Floor & Walls incl Membrane 10 21-Dec-20 A 04-Jan-21 -45 90% A23260, S1049 A23280 S-5d/wh
A23280 Light Fixtures 4 05-Jan-21 08-Jan-21 -45 0% A23270, S10840 A23290 S-5d/wh
A23290 Set Plumbing Fixtures 8 12-Jan-21 21-Jan-21 -45 0% A23280, S10640 A23300 S-5d/wh
A23300 Toilet Partitions & Accessories 5 22-Jan-21 28-Jan-21 -45 0% A23290 A23310 S-5d/wh
A23310 Door & Hardware 3 29-Jan-21 02-Feb-21 -45 0% A23300 A23320 S-5d/wh
A23320 MEP Trim Incl Life Safety 4 04-Feb-21 10-Feb-21 -47 0% A23250, A23310 A23330 S-5d/wh
A23330 Balance & Functionability 3 10-Feb-21 16-Feb-21 -47 0% A23320 A23340 S-5d/wh
A23340 Clean & Contractor Punch 5 16-Feb-21 23-Feb-21 -47 0% A23330 A25000, A25050 S-5d/wh

LOBBY & MP 1 & LOBBY & MP 1 & 2 201 18-May-20 A 10-Mar-21 -39 S-5d/wh
A23349 Sprinkler Conflict with Electrical RFI 154 14 19-Aug-20 A 08-Sep-20 A 100% A23100 A23350 S-5d/wh
A23350 Run Sprinkler lines Lobby & MP 1 & 2 79 18-May-20 A 16-Oct-20 A 100% A20610, A23349 A23360, A23650 S-5d/wh
A23360 MEP - Rough-In Incl Elec Panels 50 20-Jul-20 A 29-Oct-20 A 100% A23350, A23350 A23510 S-5d/wh
A23361 ASI#73 Add Recepticales Sept 15 15 15-Sep-20 A 07-Oct-20 A 100% A10020 A23370 S-5d/wh
A23370 Drywall & Tape Walls & Ceilings Incl Insulat 12 23-Oct-20 A 30-Dec-20 A 100% A23361, A23350 A23380, A23540 S-5d/wh
A23380 Doors, Hardware & Wd Trim 2 04-Jan-21 05-Jan-21 -42 0% A23370 A23390 S-5d/wh
A23390 Paint Interior Walls & Ceilings 4 28-Dec-20 A 08-Jan-21 -42 25% A23380 A23400, A23392 S-5d/wh
A23392 Metal Panels 8 12-Jan-21 21-Jan-21 -32 0% A23390 A23450 S-5d/wh
A23394 Acoustical Sound Board 8 12-Jan-21 21-Jan-21 -32 0% A23390 A23450 S-5d/wh
A23400 Glass Screen Walls 3 12-Jan-21 14-Jan-21 -42 0% A23390 A23410, A23420 S-5d/wh
A23410 Acoustical Ceiling (Storage) 5 15-Jan-21 21-Jan-21 -42 0% A23400 A23430 S-5d/wh
A23420 Lobby Counter 5 15-Jan-21 21-Jan-21 -42 0% A23400 A23430 S-5d/wh
A23430 Light Fixtures, Fans & Wall Lights 5 22-Jan-21 28-Jan-21 -42 0% A23420, A23410 A23440 S-5d/wh
A23440 MEP Trim 5 29-Jan-21 04-Feb-21 -42 0% A23430 A23450 S-5d/wh
A23450 Polish Concrete Slab 3 05-Feb-21 09-Feb-21 -42 0% A23440, A23392 A23460 S-5d/wh
A23460 Carpet & Resilient incl Moisture Test 4 10-Feb-21 16-Feb-21 -42 0% A23450 A23470, A25050 S-5d/wh
A23470 Misc Specialties 4 17-Feb-21 22-Feb-21 -39 0% A23460, S30420 A23480 S-5d/wh
A23480 MEP Trim Incl Life Safety 4 23-Feb-21 26-Feb-21 -39 0% A23470 A23490 S-5d/wh
A23490 Balance & Functionability 3 01-Mar-21 03-Mar-21 -39 0% A23480 A23500 S-5d/wh
A23500 Clean & Contractor Punch 5 04-Mar-21 10-Mar-21 -39 0% A23490 A25000 S-5d/wh

TOILETSTOILETS 223 27-Mar-20 A 18-Feb-21 -44 S-5d/wh
A23510 Frame Ceiling to Toilets 31 27-Mar-20 A 08-May-20 A 100% A21080, A23360 A23520, A23530 S-5d/wh
A23520 MEP Rough-In Walls & Ceilings 93 20-May-20 A 30-Nov-20 A 100% A23510 A23530, A23540 S-5d/wh
A23530 Mech Equipment & Ductwork, Elec Water 75 15-Jun-20 A 04-Jan-21 -51 100% A23520, A23510 A23540 S-5d/wh
A23540 Drywall & Tape Walls & Ceiling Incl Insulatio 10 18-Nov-20 A 23-Dec-20 A 100% A23530, A23520 A23550, A23690 S-5d/wh
A23550 Paint Walls & Ceiling 3 28-Dec-20 A 30-Dec-20 A 100% A23540 A23560 S-5d/wh
A23560 Tile Floor & Walls incl Membrane 8 04-Jan-21 14-Jan-21 -44 0% A23550 A23570, A23580 S-5d/wh
A23570 Light Fixtures 2 15-Jan-21 18-Jan-21 -36 0% A23560 A23600 S-5d/wh

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul g
2020 2021

Run Sprinkler lines
MEP - Rough-In Incl Elec Panels
Plumb Toilets & Shower

Set Mechanical Units
Drywall & Tape Walls & Ceilings Incl Insulation

Doors, Hardware & Wd Trim
Paint Interior Walls & Ceilings
Acoustical Ceiling Grid

Cabinets & Tops
Light Fixtures, Fans & Wall Lights
MEP Trim incl Sink
Drop Ceiling Tile

Carpet & Resilient incl Moisture Test
Wood Flooring 
Wall Mirror & Hand Rail

Misc Specialties
Small Toilets & Shower

Tile Floor & Walls incl Membrane
Light Fixtures

Set Plumbing Fixtures
Toilet Partitions & Accessories
Door & Hardware

MEP Trim Incl Life Safety
Balance & Functionability

Clean & Contractor Punch
LOBBY & MP 1 & 2

Sprinkler Conflict with Electrical RFI 154
Run Sprinkler lines Lobby & MP 1 & 2

MEP - Rough-In Incl Elec Panels
ASI#73 Add Recepticales Sept 15

Drywall & Tape Walls & Ceilings Incl Insulation
Doors, Hardware & Wd Trim
Paint Interior Walls & Ceilings

Metal Panels
Acoustical Sound Board

Glass Screen Walls
Acoustical Ceiling (Storage)
Lobby Counter 

Light Fixtures, Fans & Wall Lights
MEP Trim 
Polish Concrete Slab

Carpet & Resilient incl Moisture Test
Misc Specialties
MEP Trim Incl Life Safety
Balance & Functionability

Clean & Contractor Punch
TOILETS

Frame Ceiling to Toilets
MEP Rough-In Walls & Ceilings

Mech Equipment & Ductwork, Elec Water Heater
Drywall & Tape Walls & Ceiling Incl Insulation

Paint Walls & Ceiling
Tile Floor & Walls incl Membrane
Light Fixtures
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A23580 Set Plumbing Fixtures 8 15-Jan-21 26-Jan-21 -44 0% A23560 A23590 S-5d/wh
A23590 Door & Hardware 2 27-Jan-21 28-Jan-21 -44 0% A23580 A23600 S-5d/wh
A23600 Toilet Partitions & Accessories 5 29-Jan-21 04-Feb-21 -44 0% A23590, A23570 A23620 S-5d/wh
A23620 MEP Trim Incl Life Safety 4 05-Feb-21 10-Feb-21 -44 0% A23600 A23630 S-5d/wh
A23630 Balance & Functionability 2 11-Feb-21 12-Feb-21 -44 0% A23620 A23640 S-5d/wh
A23640 Clean & Contractor Punch 3 16-Feb-21 18-Feb-21 -44 0% A23630 A25000, A25050 S-5d/wh

SENIOR ROOMSSENIOR ROOMS 185 09-Jun-20 A 09-Mar-21 -38 S-5d/wh
A23650 Run Sprinkler lines in Senior Rooms 11 09-Jun-20 A 23-Jun-20 A 100% A21080, A23350 A23660, A23660 S-5d/wh
A23660 MEP - Rough-In Incl Elec Panels 34 28-Aug-20 A 30-Oct-20 A 100% A23650, A23650 A23670 S-5d/wh
A23670 Dividing Partition Rail 5 15-Oct-20 A 15-Oct-20 A 100% A23660 A23680, A23690 S-5d/wh
A23680 Set Door Jambs 85 29-Jun-20 A 30-Oct-20 A 100% A23670 A23690, A23691 S-5d/wh
A23690 Drywall & Tape Walls & Ceilings 12 20-Nov-20 A 06-Jan-21 -51 80% A23670, A23680 A23840, A23700 S-5d/wh
A23691 Install Doors* 2 27-Jul-20 A 28-Jul-20 A 100% A23680 A23700 S-5d/wh
A23700 Doors, Hardware & Wd Trim 1 14-Dec-20 A 06-Jan-21 -38 80% A23691, A23690 A23710 S-5d/wh
A23710 Paint Interior Walls & Ceilings 5 06-Jan-21 14-Jan-21 -38 0% A23700 A23720 S-5d/wh
A23720 Cabinets & Tops 5 14-Jan-21 21-Jan-21 -38 0% A23710 A23730 S-5d/wh
A23730 Light Fixtures, Fans & Wall Lights 7 21-Jan-21 01-Feb-21 -38 0% A23720 A23740 S-5d/wh
A23740 MEP Trim incl Sink 7 01-Feb-21 10-Feb-21 -38 0% A23730 A23750 S-5d/wh
A23750 Carpet incl Moisture Test 5 10-Feb-21 18-Feb-21 -38 0% A23740 A23760 S-5d/wh
A23760 Misc Specialties 3 19-Feb-21 23-Feb-21 -38 0% A23750, S30480 A23770 S-5d/wh
A23770 MEP Trim Incl Life Safety 3 24-Feb-21 26-Feb-21 -38 0% A23760 A23780 S-5d/wh
A23780 Balance & Functionability 2 01-Mar-21 02-Mar-21 -38 0% A23770 A23790 S-5d/wh
A23790 Clean & Contractor Punch 5 03-Mar-21 09-Mar-21 -38 0% A23780 A25000 S-5d/wh

SOUTH LOBBY & SOUTH LOBBY & KITCHEN 178 08-Jul-20 A 29-Mar-21 -51 S-5d/wh
South LobbySouth Lobby 153 08-Jul-20 A 19-Feb-21 -40 S-5d/wh

A23800 Run Sprinkler lines 18 08-Jul-20 A 31-Jul-20 A 100% A20620, A23650 A23810, A23820 S-5d/wh
A23810 MEP - Rough-In Incl Elec Panels, Elec Wa 59 20-Jul-20 A 08-Dec-20 A 100% A23800, A21110 A23820, A23920 S-5d/wh
A23820 Set Mechanical Units Incl Hook Up 10 14-Sep-20 A 04-Jan-21 -51 95% A23800, A23810 A23830, A23840 S-5d/wh
A23830 Set Door Jambs 6 17-Jul-20 A 24-Jul-20 A 100% A23820 A23840 S-5d/wh
A23840 Drywall & Tape Walls & Ceilings 15 22-Dec-20 A 13-Jan-21 -51 60% A23820, A23830 A24080, A24230 S-5d/wh
A24080 Doors, Hardware & Wd Trim 5 13-Jan-21 20-Jan-21 -40 0% A23840 A24090 S-5d/wh
A24090 Paint Interior Walls & Ceilings 5 20-Jan-21 27-Jan-21 -40 0% A24080 A24100, A24110 S-5d/wh
A24100 Glass Panels & Doors 5 27-Jan-21 03-Feb-21 -40 0% A24090 A24130 S-5d/wh
A24110 Light Fixtures, Fans & Wall Lights 5 27-Jan-21 03-Feb-21 -40 0% A24090 A24120, A24130 S-5d/wh
A24120 Acoustic Ceiling Panels 5 27-Jan-21 03-Feb-21 -40 0% A24110, S30270 A24130 S-5d/wh
A24130 Wood Trim & Panels 5 03-Feb-21 10-Feb-21 -40 0% A24120, A24100 A24140 S-5d/wh
A24140 Polish Floor & Seal 4 10-Feb-21 17-Feb-21 -40 0% A24130 A24150 S-5d/wh
A24150 Misc Specialties 2 17-Feb-21 19-Feb-21 -40 0% A24140 A24330 S-5d/wh

Small ToiletSmall Toilet 16 27-Jan-21 19-Feb-21 -40 S-5d/wh
A24160 Tile Floor & Walls incl Membrane 6 27-Jan-21 04-Feb-21 -40 0% A24090 A24170 S-5d/wh
A24170 Light Fixtures 2 04-Feb-21 08-Feb-21 -40 0% A24160 A24180 S-5d/wh
A24180 Set Plumbing Fixtures 3 08-Feb-21 11-Feb-21 -40 0% A24170 A24190 S-5d/wh
A24190 Toilet Accessories 3 11-Feb-21 17-Feb-21 -40 0% A24180 A24200 S-5d/wh
A24200 Door & Hardware 2 17-Feb-21 19-Feb-21 -40 0% A24190 A24330 S-5d/wh

KitchenKitchen 114 02-Sep-20 A 29-Mar-21 -51 S-5d/wh
A24210 Grease Hood  - No Roof - Arch moved wall 6 03-Dec-20 A 04-Dec-20 A 100% A23810, S10520 A24220, A24230 S-5d/wh
A24220 MEP IN Walls & Elec Water Heater 7 02-Sep-20 A 27-Nov-20 A 100% A24210 A24230 S-5d/wh
A24230 Drywall & Tape Walls 12 30-Dec-20 A 19-Jan-21 -51 20% A24220, A24210 A24240 S-5d/wh
A24240 Ceiling Suspension 2 19-Jan-21 21-Jan-21 -51 0% A24230 A24250 S-5d/wh
A24250 Above Ceiling MEP 5 21-Jan-21 28-Jan-21 -51 0% A24240 A24260 S-5d/wh
A24260 Drywall Ceiling & Tape 7 28-Jan-21 08-Feb-21 -51 0% A24250 A24270 S-5d/wh
A24270 Paint Interior Walls & Ceilings 2 08-Feb-21 10-Feb-21 -51 0% A24260 A24280, A24290 S-5d/wh
A24280 Light Fixtures 3 10-Feb-21 16-Feb-21 -49 0% A24270 A24300 S-5d/wh
A24290 SS Wall Panels 5 10-Feb-21 18-Feb-21 -51 0% A24270 A24300 S-5d/wh
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2020 2021

Set Plumbing Fixtures
Door & Hardware

Toilet Partitions & Accessories
MEP Trim Incl Life Safety
Balance & Functionability

Clean & Contractor Punch
SENIOR ROOMS

Run Sprinkler lines in Senior Rooms
MEP - Rough-In Incl Elec Panels

Dividing Partition Rail
Set Door Jambs

Drywall & Tape Walls & Ceilings
Install Doors*

Doors, Hardware & Wd Trim
Paint Interior Walls & Ceilings

Cabinets & Tops
Light Fixtures, Fans & Wall Lights

MEP Trim incl Sink
Carpet incl Moisture Test
Misc Specialties
MEP Trim Incl Life Safety
Balance & Functionability

Clean & Contractor Punch
SOUTH LOBBY & KITCHEN

South Lobby
Run Sprinkler lines

MEP - Rough-In Incl Elec Panels, Elec Water Heater
Set Mechanical Units Incl Hook Up

Set Door Jambs
Drywall & Tape Walls & Ceilings

Doors, Hardware & Wd Trim
Paint Interior Walls & Ceilings

Glass Panels & Doors
Light Fixtures, Fans & Wall Lights
Acoustic Ceiling Panels

Wood Trim & Panels
Polish Floor & Seal
Misc Specialties
Small Toilet

Tile Floor & Walls incl Membrane
Light Fixtures
Set Plumbing Fixtures

Toilet Accessories
Door & Hardware

Kitchen
Grease Hood  - No Roof - Arch moved wall

MEP IN Walls & Elec Water Heater
Drywall & Tape Walls
Ceiling Suspension

Above Ceiling MEP
Drywall Ceiling & Tape
Paint Interior Walls & Ceilings

Light Fixtures
SS Wall Panels
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A24300 Epoxy Floor and Base 7 18-Feb-21 01-Mar-21 -51 0% A24290, A24280 A24310 S-5d/wh
A24310 Kitchen Equipment Incl Hook Up 8 01-Mar-21 11-Mar-21 -51 0% A24300, S30450 A24330, A24320 S-5d/wh
A24320 Doors, Hardware & Toll Up Shutter 2 01-Mar-21 03-Mar-21 -47 0% A24310 A24330 S-5d/wh
A24330 MEP Trim Incl Life Safety 2 03-Mar-21 05-Mar-21 -47 0% A24310, A24320 A24340 S-5d/wh
A24340 Balance & Functionability 2 11-Mar-21 15-Mar-21 -51 0% A24330, A24310 A24350 S-5d/wh
A24350 Clean & Contractor Punch 3 15-Mar-21 18-Mar-21 -51 0% A24340 A24360 S-5d/wh
A24360 Health Inspection 7 18-Mar-21 29-Mar-21 -51 0% A24350 A25000 S-5d/wh

COMMUNITY, MPCOMMUNITY, MP3 & KINDER 204 26-May-20 A 22-Mar-21 -47 S-5d/wh
Community, MPCommunity, MP3 & Kindergarten 204 26-May-20 A 22-Mar-21 -47 S-5d/wh

A23850 Run Sprinkler lines 48 26-May-20 A 31-Jul-20 A 100% A23800 A23860, A23890 S-5d/wh
A23860 MEP - Rough-In Incl Elec Panels, Water H 92 27-May-20 A 04-Dec-20 A 100% A23850, A21160 A23870, A23880 S-5d/wh
A23870 Dividing Partition Rail 2 29-Oct-20 A 29-Oct-20 A 100% A23860 A23890 S-5d/wh
A23880 Set Door Jambs 7 17-Jul-20 A 27-Jul-20 A 100% A23860 A23890 S-5d/wh
A23890 Drywall & Tape Walls & Ceilings 12 04-Jan-21 20-Jan-21 -51 0% A23870, A23880 A23900 S-5d/wh
A23900 Doors, Hardware & Wd Trim 2 21-Jan-21 22-Jan-21 -51 0% A23890 A23910 S-5d/wh
A23910 Paint Interior Walls & Ceilings 5 25-Jan-21 29-Jan-21 -51 0% A23900 A23920, A24030 S-5d/wh
A23920 Acoustical Ceiling Grid 2 01-Feb-21 02-Feb-21 -51 0% A23810, A23910 A23930 S-5d/wh
A23930 Cabinets & Tops 3 03-Feb-21 05-Feb-21 -51 0% A23920 A23950, A23940 S-5d/wh
A23940 Acoustical Panels - Community 10 08-Feb-21 22-Feb-21 -51 0% A23810, A23930 A23980 S-5d/wh
A23950 Light Fixtures, Fans & Wall Lights 5 08-Feb-21 12-Feb-21 -51 0% A23930 A23960 S-5d/wh
A23960 MEP Trim incl Sink 5 16-Feb-21 22-Feb-21 -51 0% A23950 A23970, A23980 S-5d/wh
A23970 Drop Ceiling Tile 2 16-Feb-21 17-Feb-21 -48 0% A23960 A23980 S-5d/wh
A23980 Carpet & Resilient incl Moisture Test 5 23-Feb-21 01-Mar-21 -51 0% A23970, A23960 A23990, A25050 S-5d/wh
A23990 Misc Specialties 3 02-Mar-21 04-Mar-21 -49 0% A23980 A24000 S-5d/wh
A24000 MEP Trim Incl Life Safety 4 05-Mar-21 10-Mar-21 -49 0% A23990, A24070 A24010, A25260 S-5d/wh
A24010 Balance & Functionability 4 11-Mar-21 16-Mar-21 -47 0% A24000 A24020 S-5d/wh
A24020 Clean & Contractor Punch 4 17-Mar-21 22-Mar-21 -47 0% A24010 A25000 S-5d/wh

Small ToiletsSmall Toilets 15 01-Feb-21 22-Feb-21 -41 S-5d/wh
A24030 Tile Floor & Walls incl Membrane 5 01-Feb-21 05-Feb-21 -41 0% A30400, A23810 A24040 S-5d/wh
A24040 Light Fixtures 2 08-Feb-21 09-Feb-21 -41 0% A24030 A24050 S-5d/wh
A24050 Set Plumbing Fixtures 4 10-Feb-21 16-Feb-21 -41 0% A24040 A24060 S-5d/wh
A24060 Toilet Accessories 2 17-Feb-21 18-Feb-21 -41 0% A24050 A24070 S-5d/wh
A24070 Door & Hardware 2 19-Feb-21 22-Feb-21 -41 0% A24060 A24000 S-5d/wh

COMMISSIONINGCOMMISSIONING 45 19-Jan-21 24-Mar-21 -49 S-5d/wh
A25200 Commission Mechanical Equipment 15 19-Jan-21 09-Feb-21 -38 0% A21190, S10930 A25210, A25050 S-5d/wh
A25210 Balance Building 12 09-Feb-21 26-Feb-21 -31 0% A25200 A25000 S-5d/wh
A25220 Commission Sprinkler System 10 11-Mar-21 24-Mar-21 -49 0% A24000, A20180 A25000 S-5d/wh
A25230 Commission Life Safety 10 11-Mar-21 24-Mar-21 -49 0% A24000, A10140 A25000 S-5d/wh
A25240 Commission Solar Power Systems 10 11-Mar-21 24-Mar-21 -49 0% A24000, A10140 A25000 S-5d/wh
A25250 Test Communication Systems 10 11-Mar-21 24-Mar-21 -49 0% A24000, A10140 A25000 S-5d/wh
A25260 Chlorinate Water 5 11-Mar-21 17-Mar-21 -44 0% A24000 A25000 S-5d/wh

CLOSEOUTCLOSEOUT 66 02-Mar-21 03-Jun-21 -51 S-5d/wh
CITY INSPECTIONCITY INSPECTIONS 18 29-Mar-21 22-Apr-21 -51 S-5d/wh

A25000 Request City Inspection 2 29-Mar-21 31-Mar-21 -51 0% A25210, A23640 A25010 S-5d/wh
A25010 TCO City Inspector 2 31-Mar-21 02-Apr-21 -51 0% A25000 A25020 S-5d/wh
A25020 Complete City Inspector Punch List 10 02-Apr-21 16-Apr-21 -51 0% A25010 A25030, A25130 S-5d/wh
A25030 Final Building Inspection 2 16-Apr-21 20-Apr-21 -51 0% A25020 A25040 S-5d/wh
A25040 Final Fire Marshal Inspection 2 20-Apr-21 22-Apr-21 -51 0% A25030 A25130 S-5d/wh

OWNER INSPECTOWNER INSPECTIONS 54 02-Mar-21 17-May-21 -51 S-5d/wh
A25050 Close Out Documentation (017700 1.6 B) 15 02-Mar-21 22-Mar-21 -51 0% A23640, A23340 A25060 S-5d/wh
A25060 Close Out Documentation (017700 1.6 B) 15 23-Mar-21 12-Apr-21 -51 0% A25050 A25090 S-5d/wh
A25070 Close Out Documentation (017700 1.6 C) 15 02-Mar-21 22-Mar-21 -51 0% A23640, A23340 A25080 S-5d/wh
A25080 Close Out Documentation (017700 1.6 C) 15 23-Mar-21 12-Apr-21 -51 0% A25070 A25090 S-5d/wh
A25090 Request Substantial Completion 0 13-Apr-21 -51 0% A25080, A25060 A25100 S-5d/wh
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Epoxy Floor and Base
Kitchen Equipment Incl Hook Up

Doors, Hardware & Toll Up Shutter
MEP Trim Incl Life Safety

Balance & Functionability
Clean & Contractor Punch

Health Inspection
COMMUNITY, MP3 & KINDER
Community, MP3 & Kindergarte

Run Sprinkler lines
MEP - Rough-In Incl Elec Panels, Water Heater

Dividing Partition Rail
Set Door Jambs

Drywall & Tape Walls & Ceilings
Doors, Hardware & Wd Trim

Paint Interior Walls & Ceilings
Acoustical Ceiling Grid
Cabinets & Tops

Acoustical Panels - Community
Light Fixtures, Fans & Wall Lights

MEP Trim incl Sink
Drop Ceiling Tile

Carpet & Resilient incl Moisture Test
Misc Specialties
MEP Trim Incl Life Safety

Balance & Functionability
Clean & Contractor Punch

Small Toilets
Tile Floor & Walls incl Membrane
Light Fixtures

Set Plumbing Fixtures
Toilet Accessories
Door & Hardware

COMMISSIONING
Commission Mechanical Equipment

Balance Building
Commission Sprinkler System
Commission Life Safety
Commission Solar Power Syste
Test Communication Systems

Chlorinate Water
CLOSEOUT

CITY INSPECTIONS
Request City Inspection
TCO City Inspector

Complete City Inspector P
Final Building Inspection
Final Fire Marshal Inspe

OWNER INSPEC
Close Out Documentation (017

Close Out Documentation
Close Out Documentation (017

Close Out Documentation
Request Substantial Com
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A25100 Final Clean Up & Prepare for Inspection 5 13-Apr-21 19-Apr-21 -51 0% A25090 A25110 S-5d/wh
A25110 Start of Substantial Completion Inspection 0 20-Apr-21 -51 0% A25100 A25120 S-5d/wh
A25120 Architect & Const Manager Punch List 2 20-Apr-21 21-Apr-21 -51 0% A25110 A25130 S-5d/wh
A25130 Certificate of Substantial Completion 0 22-Apr-21 -51 0% A25120, A25040 A10055 S-5d/wh
A25140 G & S Complete Punch List 15 22-Apr-21 13-May-21 -51 0% A10055 A25160, A25150 S-5d/wh
A25150 Request Final Inspection 10 cd 10 29-Apr-21 13-May-21 -51 0% A25140 A25160 S-5d/wh
A25160 Final Inspection 2 13-May-21 17-May-21 -51 0% A25140, A25150 A25170 S-5d/wh
A25170 Project Complete 0 17-May-21 -51 0% A25160 A25180 S-5d/wh

WEATHER ALLOWWEATHER ALLOWANCE 12 17-May-21 03-Jun-21 -51 S-5d/wh
A25180 Rain - 12 Days 12 17-May-21 03-Jun-21 -51 0% A25170 A25190 S-5d/wh
A25190 Final Completion 0 03-Jun-21 -51 0% A25180 A10060 S-5d/wh

SITEWORKSITEWORK 282 05-Feb-20 A 23-Mar-21 -48 S-5d/wh
CONC WALKWAY CONC WALKWAY & TRELLIS 263 05-Feb-20 A 24-Feb-21 -32 S-5d/wh

CONC WALKWCONC WALKWAY & TRELLIS - North 249 05-Feb-20 A 04-Feb-21 -29 S-5d/wh
A30000 Storm & Sanitary Surrounding - North 8 19-Aug-20 A 28-Aug-20 A 100% A20380, A20200 A30010, A30020 S-5d/wh
A30005 Grease Interceptor 15 05-Feb-20 A 26-Feb-20 A 100% A30000 A30020 S-5d/wh
A30010 Under Slab Elec, irrigation & Controls - Nor 2 03-Nov-20 A 01-Dec-20 A 100% A30000 A30020 S-5d/wh
A30020 Prepare Base for Concrete Walkways - No 4 09-Nov-20 A 02-Dec-20 A 100% A30010, A30000 A30030 S-5d/wh
A30030 Concrete Walkways Adjacent to Building - 5 03-Nov-20 A 04-Jan-21 -28 85% A30020 A30040, A30250 S-5d/wh
A30040 Trellis Structure incl Roofing both Sides - N 12 16-Nov-20 A 07-Jan-21 -12 75% A30030, S10310 A30110 S-5d/wh
A30042 Entrance Canopy Steel & Glass 15 14-Jan-21 04-Feb-21 -29 0% A22280, A30030 A30270 S-5d/wh

CONC WALKWCONC WALKWAY & TRELLIS - South 126 19-Aug-20 A 24-Feb-21 -32 S-5d/wh
A30050 Storm & Sanitary Surrounding - South 8 19-Aug-20 A 28-Aug-20 A 100% A23610, A20470 A30060 S-5d/wh
A30060 Under Slab Elec, irrigation & Controls - Sou 2 23-Nov-20 A 29-Jan-21 -32 90% A30050 A30070 S-5d/wh
A30070 Prepare Base for Concrete Walkways - So 4 23-Nov-20 A 29-Jan-21 -32 90% A30060 A30080 S-5d/wh
A30080 Concrete Walkways Adjacent to Building - 5 29-Jan-21 05-Feb-21 -32 0% A30070 A30290 S-5d/wh
A30290 Trellis Structure incl Roof both Sides - Sou 12 05-Feb-21 24-Feb-21 -32 0% A30080 A30370 S-5d/wh

SITEWORK NORTSITEWORK NORTH - S1 31 16-Nov-20 A 10-Feb-21 -20 S-5d/wh
A30090 Bocce Courts (2 Each) - S1 15 16-Nov-20 A 16-Dec-20 A 100% A30000 A30100, A30110 S-5d/wh
A30100 Concrete Walkways - S1 12 04-Jan-21 20-Jan-21 -34 0% A30090 A30110, A30130 S-5d/wh
A30110 Landscaping & Irrigation - S1 10 21-Jan-21 03-Feb-21 -20 0% A30100, A30090 A30120 S-5d/wh
A30120 Electrical Lighting - S1 5 04-Feb-21 10-Feb-21 -20 0% A30110 A25000 S-5d/wh

SITEWORK COURSITEWORK COURTYARD & PLAYGROUND - S2 30 07-Jan-21 19-Feb-21 -29 S-5d/wh
A30130 Concrete Walkways - S2 5 07-Jan-21 14-Jan-21 -29 0% A30100 A30140, A30150 S-5d/wh
A30140 Landscaping & Irrigation - S2 10 15-Jan-21 28-Jan-21 -19 0% A30130 A30180 S-5d/wh
A30150 Playground Footing - S2 5 15-Jan-21 21-Jan-21 -29 0% A30130 A30160 S-5d/wh
A30160 Playground Surfaces - S2 5 22-Jan-21 28-Jan-21 -29 0% A30150 A30170 S-5d/wh
A30170 Playground Equipment - S2 10 29-Jan-21 11-Feb-21 -29 0% A30160, S20300 A30180 S-5d/wh
A30180 Fencing & Signage - S2 5 12-Feb-21 19-Feb-21 -29 0% A30170, A30140 A30190, A30190 S-5d/wh
A30190 Electrical Lighting - S2 3 17-Feb-21 19-Feb-21 -29 0% A30180, A30180 A30370 S-5d/wh

SITEWORK SOUTSITEWORK SOUTH Incl GENERATOR - S3 18 15-Jan-21 09-Feb-21 -22 S-5d/wh
A30200 Concrete Walkways incl Generator Pad - S 3 15-Jan-21 19-Jan-21 -22 0% A30130 A30210 S-5d/wh
A30210 Landscaping & Irrigation - S3 3 20-Jan-21 22-Jan-21 -22 0% A30200 A30220 S-5d/wh
A30220 Electrical Lighting - S3 2 25-Jan-21 26-Jan-21 -22 0% A30210 A30230 S-5d/wh
A30230 Emergency Generator & Fence - S3 5 27-Jan-21 02-Feb-21 -22 0% A30220 A30240 S-5d/wh
A30240 Test Emergency Generator - S3 5 03-Feb-21 09-Feb-21 -22 0% A30230 A30370 S-5d/wh

ENTRANCE SITEWENTRANCE SITEWORK - S4 40 04-Jan-21 03-Mar-21 -34 S-5d/wh
A30250 Concrete Curb - S4 5 04-Jan-21 12-Jan-21 -28 0% A30030 A30260 S-5d/wh
A30260 Concrete Walkways - S4 15 21-Jan-21 10-Feb-21 -34 0% A30250, A30100 A30270 S-5d/wh
A30270 Landscaping & Irrigation - S4 7 11-Feb-21 22-Feb-21 -34 0% A30260, A30042 A30280 S-5d/wh
A30280 Site Lighting & Signage - S4 4 23-Feb-21 26-Feb-21 -34 0% A30270 A30370 S-5d/wh
A30370 Clean Site 3 01-Mar-21 03-Mar-21 -34 0% A30280, A30290 A25000 S-5d/wh

PARKING LOT - SPARKING LOT - S5 241 10-Feb-20 A 27-Jan-21 -48 S-5d/wh
A30300 Grade Site - S5 4 26-Oct-20 A 29-Oct-20 A 100% A20220 A30310, A30500 S-5d/wh

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul g
2020 2021

Final Clean Up & Prepar
Start of Substantial Com
Architect & Const Mana
Certificate of Substantia

G & S Complete P
Request Final Insp
Final Inspection
Project Complete

WEATHER A
Rain - 12 Day
Final Comple

SITEWORK
CONC WALKWAY & TRELLIS

CONC WALKWAY & TRELLIS - North
Storm & Sanitary Surrounding - North

Grease Interceptor
Under Slab Elec, irrigation & Controls - North
Prepare Base for Concrete Walkways - North

Concrete Walkways Adjacent to Building - North
Trellis Structure incl Roofing both Sides - North

Entrance Canopy Steel & Glass
CONC WALKWAY & TRELLIS - South

Storm & Sanitary Surrounding - South
Under Slab Elec, irrigation & Controls - South
Prepare Base for Concrete Walkways - Sout

Concrete Walkways Adjacent to Building - 
Trellis Structure incl Roof both Sides - 

SITEWORK NORTH - S1
Bocce Courts (2 Each) - S1

Concrete Walkways - S1
Landscaping & Irrigation - S1

Electrical Lighting - S1
SITEWORK COURTYARD & PLAYGRO

Concrete Walkways - S2
Landscaping & Irrigation - S2

Playground Footing - S2
Playground Surfaces - S2

Playground Equipment - S2
Fencing & Signage - S2
Electrical Lighting - S2

SITEWORK SOUTH Incl GENERATOR - S
Concrete Walkways incl Generator Pad - S3
Landscaping & Irrigation - S3
Electrical Lighting - S3

Emergency Generator & Fence - S3
Test Emergency Generator - S3

ENTRANCE SITEWORK - S4
Concrete Curb - S4

Concrete Walkways - S4
Landscaping & Irrigation - S4
Site Lighting & Signage - S4
Clean Site

PARKING LOT - S5
Grade Site - S5
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A30310 Under Slab Elec, irrigation & Controls - S5 25 07-Aug-20 A 09-Oct-20 A 100% A30300 A30360, A30320 S-5d/wh
A30320 Trash Foundation 7 10-Feb-20 A 19-Feb-20 A 100% A30310 A30330 S-5d/wh
A30330 Trash Walls 21 26-Aug-20 A 09-Oct-20 A 100% A30320 A30331 S-5d/wh
A30331 Frame Trash Roof 5 03-Nov-20 A 10-Nov-20 A 100% A30330 A30340 S-5d/wh
A30340 Trash Roof 4 04-Jan-21 07-Jan-21 -48 0% A30331 A30350 S-5d/wh
A30350 Trash Doors & Painting 5 08-Jan-21 15-Jan-21 -48 0% A30340 A30490, A30360 S-5d/wh
A30358 Clean Up Site 5 01-Oct-20 A 07-Oct-20 A 100% A20150 A30360 S-5d/wh
A30360 Concrete Curb & Gutter, Light pole Bases 8 08-Sep-20 A 30-Nov-20 A 100% A30310, S3052 A30380 S-5d/wh
A30380 Paving Asphalt & Stripping - S5 9 23-Nov-20 A 14-Dec-20 A 100% A30360, S30500 A30390, A30400 S-5d/wh
A30390 Car Charging Stations - S5 5 18-Jan-21 22-Jan-21 -45 0% A30380 A30420 S-5d/wh
A30400 Landscaping & Irrigation - S5 5 18-Jan-21 22-Jan-21 -48 0% A30380, S30580 A30410, A24030 S-5d/wh
A30410 Lighting & Light Standards 3 25-Jan-21 27-Jan-21 -48 0% A30400 A30420 S-5d/wh

PARKING LOT - SPARKING LOT - S6 53 12-Dec-20 A 23-Mar-21 -48 S-5d/wh
A30420 Move Trailers 2 12-Dec-20 A 28-Jan-21 -48 60% A30410, A30390 A30430 S-5d/wh
A30430 Demo & Grade Site - S6 6 21-Dec-20 A 29-Jan-21 -48 80% A30420 A30440 S-5d/wh
A30440 Under Slab Elec, irrigation & Controls - S6 4 01-Feb-21 04-Feb-21 -48 0% A30430 A30450 S-5d/wh
A30450 Concrete Curb & Gutter - S6 6 05-Feb-21 12-Feb-21 -48 0% A30440 A30460 S-5d/wh
A30460 Concrete Walkways incl Street  &  curb Cu 12 16-Feb-21 03-Mar-21 -48 0% A30450 A30470 S-5d/wh
A30470 Paving Asphalt & Stripping - S6 8 04-Mar-21 15-Mar-21 -48 0% A30460 A30480 S-5d/wh
A30480 Landscaping & Irrigation - S6 6 16-Mar-21 23-Mar-21 -48 0% A30470, S30550 A30490, A25000 S-5d/wh
A30490 Street & Site Lighting & Signage - S6 3 16-Mar-21 18-Mar-21 -45 0% A30480, A30350 A25000 S-5d/wh

ALTERNATE 5 - SIALTERNATE 5 - SITEWORK ADJACENT TO SITE 74 26-May-20 A 08-Sep-20 A S-5d/wh
A30500 Layout Area, Snow Fence & Demolition 3 26-May-20 A 28-May-20 A 100% A30300 A30510 S-5d/wh
A30510 Curb & Gutter 2 18-Jun-20 A 19-Jun-20 A 100% A30500 A30520 S-5d/wh
A30520 Concrete Sidewalk 4 22-Jun-20 A 25-Jun-20 A 100% A30510 A30530 S-5d/wh
A30530 Paving, Stripping & Signage 4 25-Jun-20 A 30-Jun-20 A 100% A30520 A30540, A30535 S-5d/wh
A30535 Landscaping & Irrigation 18 30-Jun-20 A 24-Jul-20 A 100% A30530 A30540 S-5d/wh
A30540 Clean up & Inspection 32 24-Jul-20 A 08-Sep-20 A 100% A30530, A30535 A30490 S-5d/wh

SUBMITTALSSUBMITTALS 376 19-Aug-19 A 24-Feb-21 -35 S-5d/wh 0

SUBMITTALS - firstSUBMITTALS - first month 345 19-Aug-19 A 08-Jan-21 -16 S-5d/wh
GENERAL ITEMSGENERAL ITEMS 12 19-Aug-19 A 04-Sep-19 A S-5d/wh

S10000 START SUBMITTALS 1ST MONTH 0 19-Aug-19 A 100% A10010 S10010, S1003 S-5d/wh
S10010 SSWP Prepare Submittal & Submit 5 19-Aug-19 A 23-Aug-19 A 100% S10000 S10020 S-5d/wh
S10020 Architect Reviews SSWP & Approves 7 26-Aug-19 A 04-Sep-19 A 100% S10010 A20000 S-5d/wh
S10030 Bonds & Insurance Prep & Submit 5 19-Aug-19 A 23-Aug-19 A 100% S10000 S10040 S-5d/wh
S10040 Owner Approves Bonds & Insurance 6 26-Aug-19 A 03-Sep-19 A 100% S10030 A20000, A20000 S-5d/wh

UTILITIESUTILITIES 75 19-Aug-19 A 05-Dec-19 A S-5d/wh
S10050 Utility Submittals P & S 39 19-Aug-19 A 11-Oct-19 A 100% S10000 S10060 S-5d/wh
S10060 Arch R & A Utility Submittals 12 11-Oct-19 A 28-Oct-19 A 100% S10050 S10062 S-5d/wh
S10062 Revise & Resubmit Utility Submittal -1 3 29-Oct-19 A 31-Oct-19 A 100% S10060 S10064 S-5d/wh
S10064 Arch R & A Utility Submittal -1 12 01-Nov-19 A 19-Nov-19 A 100% S10062 S10070 S-5d/wh
S10070 Order Pipe & Materials 10 20-Nov-19 A 05-Dec-19 A 100% S10064 A20330 S-5d/wh

CONCRETECONCRETE 105 19-Aug-19 A 24-Jan-20 A S-5d/wh
S10110 Rebar Shop Drawings P & S 47 19-Aug-19 A 23-Oct-19 A 100% S10000 S10120 S-5d/wh
S10120 Arch Review Rebar Submittals 18 23-Oct-19 A 18-Nov-19 A 100% S10110 S10130 S-5d/wh
S10130 Fabricate Rebar 13 19-Nov-19 A 09-Dec-19 A 100% S10120 A20310 S-5d/wh
S10140 Concrete Mix Submittal 26 19-Aug-19 A 24-Sep-19 A 100% S10000 S10150 S-5d/wh
S10150 Concrete Architect R & A 46 24-Sep-19 A 29-Nov-19 A 100% S10140 S10160, A20320 S-5d/wh
S10160 Mock Up Concrete Finishes 21 29-Nov-19 A 06-Jan-20 A 100% S10150 S10170 S-5d/wh
S10170 Arch R & A Concrete Finishes 15 03-Jan-20 A 24-Jan-20 A 100% S10160 A20370 S-5d/wh

METALMETAL 118 19-Aug-19 A 11-Feb-20 A S-5d/wh
S10180 Struc Steel Submittal P & S 31 19-Aug-19 A 01-Oct-19 A 100% S10000 S10190 S-5d/wh
S10190 Arch R & A Struct Steel Submittals 14 01-Oct-19 A 18-Oct-19 A 100% S10180 S10192 S-5d/wh
S10192 Revise Steel - RFI's 15 18-Oct-19 A 07-Nov-19 A 100% S10190 S10194 S-5d/wh

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul g
2020 2021

Under Slab Elec, irrigation & Controls - S5
Trash Foundation

Trash Walls
Frame Trash Roof

Trash Roof
Trash Doors & Painting

Clean Up Site
Concrete Curb & Gutter, Light pole Bases - S5

Paving Asphalt & Stripping - S5
Car Charging Stations - S5
Landscaping & Irrigation - S5
Lighting & Light Standards

PARKING LOT - S6
Move Trailers
Demo & Grade Site - S6

Under Slab Elec, irrigation & Controls - S6
Concrete Curb & Gutter - S6

Concrete Walkways incl Street  &  cu
Paving Asphalt & Stripping - S6

Landscaping & Irrigation - S6
Street & Site Lighting & Signage

ALTERNATE 5 - SITEWORK ADJACENT TO SITE
Layout Area, Snow Fence & Demolition

Curb & Gutter
Concrete Sidewalk
Paving, Stripping & Signage

Landscaping & Irrigation
Clean up & Inspection

SUBMITTALS

SUBMITTALS - first month
GENERAL ITEMS

START SUBMITTALS 1ST MONTH
SSWP Prepare Submittal & Submit 

Architect Reviews SSWP & Approves
Bonds & Insurance Prep & Submit

Owner Approves Bonds & Insurance
UTILITIES

Utility Submittals P & S
Arch R & A Utility Submittals
Revise & Resubmit Utility Submittal -1

Arch R & A Utility Submittal -1
Order Pipe & Materials

CONCRETE
Rebar Shop Drawings P & S

Arch Review Rebar Submittals
Fabricate Rebar

Concrete Mix Submittal
Concrete Architect R & A

Mock Up Concrete Finishes
Arch R & A Concrete Finishes

METAL
Struc Steel Submittal P & S

Arch R & A Struct Steel Submittals
Revise Steel - RFI's
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S10194 Arch Review 7 08-Nov-19 A 19-Nov-19 A 100% S10192 S10200 S-5d/wh
S10200 Fabricate Structural Steel 50 19-Nov-19 A 05-Feb-20 A 100% S10194 A20560, A20360 S-5d/wh
S10210 Metal Deck Submittal P & S - Insulated 47 19-Aug-19 A 23-Oct-19 A 100% S10000 S10220 S-5d/wh
S10220 Arch R & A Metal deck Submittal - Insulate 30 23-Oct-19 A 06-Dec-19 A 100% S10210 S10230 S-5d/wh
S10230 Order Metal Decking - Insulated 40 09-Dec-19 A 07-Feb-20 A 100% S10220 A20600 S-5d/wh
S10235.1 Metal Deck Submittal P & S - Plain 55 19-Aug-19 A 04-Nov-19 A 100% S10000 S10235.2 S-5d/wh
S10235.2 Arch R & A Metal Deck Submittal - Plain 15 04-Nov-19 A 26-Nov-19 A 100% S10235.1 S10235.3 S-5d/wh
S10235.3 Order Metal Decking - Plain 48 26-Nov-19 A 11-Feb-20 A 100% S10235.2 A20620 S-5d/wh
S10240 Misc Metal Submittal P & S 31 19-Aug-19 A 01-Oct-19 A 100% S10000 S10250 S-5d/wh
S10250 Arch R & A Misc Metal Submittal 14 01-Oct-19 A 18-Oct-19 A 100% S10240 S10252 S-5d/wh
S10252 Revise & Resubmit Misc Metal -1 43 18-Oct-19 A 20-Dec-19 A 100% S10250 S10254 S-5d/wh
S10254 Arch R & A Misc Metal Submittal -1 7 16-Dec-19 A 27-Dec-19 A 100% S10252 S10260 S-5d/wh
S10260 Fabricate Misc Steels 1 30-Dec-19 A 31-Dec-19 A 100% S10254 A20350 S-5d/wh

CARPENTRYCARPENTRY 271 19-Aug-19 A 17-Sep-20 A S-5d/wh
S10270 Framing Submittal P & S 41 19-Aug-19 A 15-Oct-19 A 100% S10000 S10280 S-5d/wh
S10280 Arch R & A Framing Submittal 19 15-Oct-19 A 11-Nov-19 A 100% S10270 S10290 S-5d/wh
S10290 Deliver Wood 53 11-Nov-19 A 03-Feb-20 A 100% S10280 S10300, S10320 S-5d/wh
S10300 Prepare Trellis & Exterior Mock up 6 29-Jul-20 A 05-Aug-20 A 100% S10290 S10310 S-5d/wh
S10310 Architect Approves Trellis Mock Up 1 06-Aug-20 A 06-Aug-20 A 100% S10300 A30040 S-5d/wh
S10320 Wood Siding Mock Up 31 20-Jul-20 A 31-Aug-20 A 100% S10290 S10330 S-5d/wh
S10330 Architect Approves Wood Siding Mock Up 13 28-Aug-20 A 17-Sep-20 A 100% S10320 A22250 S-5d/wh
S10340 Eng Lumber & Glu-Lam Submittals P & S 46 19-Aug-19 A 22-Oct-19 A 100% S10000 S10350 S-5d/wh
S10350 Arch R & A Eng Lumber & Glu-Lam Subm 14 22-Oct-19 A 11-Nov-19 A 100% S10340 S10360 S-5d/wh
S10360 Fabricate Eng Lumber 49 13-Nov-19 A 29-Jan-20 A 100% S10350 A20500 S-5d/wh
S10370 Woodwork & Paneling submittal P & S 192 19-Aug-19 A 27-May-20 A 100% S10000 S10380 S-5d/wh
S10380 Arch R & A Woodwork & Paneling submitta 11 28-May-20 A 11-Jun-20 A 100% S10370 S10390 S-5d/wh
S10390 Fabricate Arch Wood & Paneling 65 11-Jun-20 A 11-Sep-20 A 100% S10380 A24130 S-5d/wh

WINDOWS & DOOWINDOWS & DOORS 282 19-Aug-19 A 15-Dec-20 A S-5d/wh
S10400 Drs Frames & Hrdw Submittal P & S 55 19-Aug-19 A 04-Nov-19 A 100% S10000 S10410 S-5d/wh
S10410 Architect R & A Dr Frame & Hrdw 15 04-Nov-19 A 26-Nov-19 A 100% S10400 S10420, S1043 S-5d/wh
S10412 Revise & Resubmit Dr. Frame Hrdw Sub-1 15 26-Nov-19 A 18-Dec-19 A 100% S10410 S10414 S-5d/wh
S10414 Arch Review Dr. Frame & Hrdw Sub-1 80 19-Dec-19 A 16-Apr-20 A 100% S10412 S10420, S1043 S-5d/wh
S10416 Security Issues P & S Drs & Frames-2 20 02-Mar-20 A 27-Mar-20 A 100% S10414, S10482 S10417 S-5d/wh
S10417 Arch Reviews Dr & Frame-2 14 30-Mar-20 A 16-Apr-20 A 100% S10416 S10420 S-5d/wh
S10420 Order  Doors, Frames & Hrdw (60-5) 46 16-Apr-20 A 19-Jun-20 A 100% S10410, S1041 A23150 S-5d/wh
S10430 Supply Door Frames 26 27-Feb-20 A 02-Apr-20 A 100% S10410, S10414 A22200 S-5d/wh
S10440 Storefront Submittal P & S 85 19-Aug-19 A 19-Dec-19 A 100% S10000 S10450 S-5d/wh
S10450 Architect R & A Storefront Submittal 44 19-Dec-19 A 26-Feb-20 A 100% S10440 S10460 S-5d/wh
S10460 Order Storefront  Material 75 27-Feb-20 A 11-Jun-20 A 100% S10450 A22280 S-5d/wh
S10470 Window Submittal P & S 85 19-Aug-19 A 19-Dec-19 A 100% S10000 S10480 S-5d/wh
S10480 Architect R & A Window Submittal 18 19-Dec-19 A 20-Jan-20 A 100% S10470 S10490, S10487 S-5d/wh
S10481 ASI # 21 Jamb & Header Detail 0 03-Feb-20 A 100% A10000 S10482, S1048 S-5d/wh
S10482 ASI # 26R1 Hardware Reviseions 0 21-Feb-20 A 100% S10481 S10416 S-5d/wh
S10483 ASI#28 Jamb Trim at South Entry 0 21-Feb-20 A 100% S10481 S10487 S-5d/wh
S10484 ASI#29 Store front Sunshade Revision 0 21-Feb-20 A 100% S10481 S10487 S-5d/wh
S10485 ASI#31 Storefront Hinge Finish 0 25-Feb-20 A 100% S10481 S10487 S-5d/wh
S10487 Reivse & Resubmit Window -1 30 03-Feb-20 A 16-Mar-20 A 100% S10480, S1048 S10488 S-5d/wh
S10488 Arch Reviews and Approves Window -1 15 16-Mar-20 A 03-Apr-20 A 100% S10487 S10490, S1048 S-5d/wh
S10488.1 Revise & Resubmit Windows - 2 41 06-Apr-20 A 02-Jun-20 A 100% S10488 S10488.2 S-5d/wh
S10488.2 Arch R & A Windows -2 21 02-Jun-20 A 30-Jun-20 A 100% S10488.1 S10489 S-5d/wh
S10489 Fabricate Frames (Install Glass Later) 46 30-Jun-20 A 03-Nov-20 A 100% S10488, S1048 A22270 S-5d/wh
S10490 Order  Windows Glass 44 03-Aug-20 A 15-Dec-20 A 100% S10480, S10488 A22270 S-5d/wh

FINISHESFINISHES 217 19-Aug-19 A 01-Jul-20 A S-5d/wh
S10492.0 Drywall Submittal P & S 41 19-Aug-19 A 15-Oct-19 A 100% S10000 S10492.1 S-5d/wh

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul g
2020 2021

Arch Review
Fabricate Structural Steel

Metal Deck Submittal P & S - Insulated
Arch R & A Metal deck Submittal - Insulated

Order Metal Decking - Insulated
Metal Deck Submittal P & S - Plain

Arch R & A Metal Deck Submittal - Plain
Order Metal Decking - Plain

Misc Metal Submittal P & S
Arch R & A Misc Metal Submittal

Revise & Resubmit Misc Metal -1
Arch R & A Misc Metal Submittal -1
Fabricate Misc Steels

CARPENTRY
Framing Submittal P & S

Arch R & A Framing Submittal
Deliver Wood

Prepare Trellis & Exterior Mock up
Architect Approves Trellis Mock Up

Wood Siding Mock Up
Architect Approves Wood Siding Mock Up 

Eng Lumber & Glu-Lam Submittals P & S
Arch R & A Eng Lumber & Glu-Lam Subm

Fabricate Eng Lumber
Woodwork & Paneling submittal P & S

Arch R & A Woodwork & Paneling submittals
Fabricate Arch Wood & Paneling

WINDOWS & DOORS
Drs Frames & Hrdw Submittal P & S

Architect R & A Dr Frame & Hrdw
Revise & Resubmit Dr. Frame Hrdw Sub-1

Arch Review Dr. Frame & Hrdw Sub-1
Security Issues P & S Drs & Frames-2

Arch Reviews Dr & Frame-2
Order  Doors, Frames & Hrdw (60-5)

Supply Door Frames
Storefront Submittal P & S

Architect R & A Storefront Submittal
Order Storefront  Material 

Window Submittal P & S
Architect R & A Window Submittal

ASI # 21 Jamb & Header Detail
ASI # 26R1 Hardware Reviseions
ASI#28 Jamb Trim at South Entry
ASI#29 Store front Sunshade Revision
ASI#31 Storefront Hinge Finish

Reivse & Resubmit Window -1
Arch Reviews and Approves Window -1

Revise & Resubmit Windows - 2
Arch R & A Windows -2

Fabricate Frames (Install Glass Later)
Order  Windows Glass

FINISHES
Drywall Submittal P & S
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S10492.1 Architect R & A Drywall Submittal 73 15-Oct-19 A 04-Feb-20 A 100% S10492.0 S10492.2 S-5d/wh
S10492.2 Order  Drywall Material 10 04-Feb-20 A 18-Feb-20 A 100% S10492.1 A23140 S-5d/wh
S10494.0 Tile Submittal P & S 104 19-Aug-19 A 22-Jan-20 A 100% S10000 S10494.1 S-5d/wh
S10494.1 Architect R & A Tile Submittal 23 22-Jan-20 A 24-Feb-20 A 100% S10494.0 S10494.2, S104 S-5d/wh
S10494.11 Revise Submittal - price and material ASI# 14 27-Feb-20 A 17-Mar-20 A 100% S10494.1 S10494.12 S-5d/wh
S10494.12 Architect Approves Submittal 11 17-Mar-20 A 31-Mar-20 A 100% S10494.11 S10494.2 S-5d/wh
S10494.2 Order Tile  Material 61 31-Mar-20 A 24-Jun-20 A 100% S10494.1, S104 A23270 S-5d/wh
S10496.0 Flooring Submittal P & S 118 19-Aug-19 A 11-Feb-20 A 100% S10000 S30230 S-5d/wh
S30230 Architect R & A Flooring Submittal 12 12-Feb-20 A 28-Feb-20 A 100% S10496.0 S30232 S-5d/wh
S30232 ASI #26 Change Carpet Tile 1 26-Feb-20 A 26-Feb-20 A 100% S30230 S30233 S-5d/wh
S30233 Confirm Material 24 27-Feb-20 A 31-Mar-20 A 100% S30232 S30240 S-5d/wh
S30240 Order Flooring  Material 63 02-Apr-20 A 01-Jul-20 A 100% S30233 A23220 S-5d/wh

EQUIPMENTEQUIPMENT 161 19-Aug-19 A 13-Apr-20 A S-5d/wh
S10500 Food Service Submittal P & S 70 19-Aug-19 A 26-Nov-19 A 100% S10000 S10510 S-5d/wh
S10510 Arch R & A Food Service Submittal 13 26-Nov-19 A 16-Dec-19 A 100% S10500 S10520 S-5d/wh
S10520 Order Food Service Equipment 79 17-Dec-19 A 13-Apr-20 A 100% S10510 A24210 S-5d/wh

SPRINKLERSPRINKLER 174 19-Aug-19 A 30-Apr-20 A S-5d/wh
S10530 Fire Protection Submittal P & S 50 19-Aug-19 A 28-Oct-19 A 100% S10000 S10540 S-5d/wh
S10540 Architect R & A Fire Protection 81 28-Oct-19 A 28-Feb-20 A 100% S10530 S10542 S-5d/wh
S10542 Fire Marshal Review - Add Sprinklers at Tra 25 28-Feb-20 A 02-Apr-20 A 100% S10540 S10550 S-5d/wh
S10550 Order Sprinkler  Material 20 02-Apr-20 A 30-Apr-20 A 100% S10542 A23100 S-5d/wh

PLUMBINGPLUMBING 203 19-Aug-19 A 11-Jun-20 A S-5d/wh
S10560 Plumbing Material Submittal P & S 38 19-Aug-19 A 10-Oct-19 A 100% S10000 S10570 S-5d/wh
S10570 Architect R & A Plumbing Material Subm 21 10-Oct-19 A 07-Nov-19 A 100% S10560 S10580 S-5d/wh
S10580 Order Plumbing Material 30 06-Nov-19 A 23-Dec-19 A 100% S10570 A20330 S-5d/wh
S10590 Boiler Submittal P & S 38 19-Aug-19 A 10-Oct-19 A 100% A10000 S10600 S-5d/wh
S10600 Architect R & A Boiler 55 10-Oct-19 A 06-Jan-20 A 100% S10590 S10601 S-5d/wh
S10601 Revise Boiler Submittal & Resubmit -1 39 07-Jan-20 A 02-Mar-20 A 100% S10600 S10602 S-5d/wh
S10602 Arch Reviews Boiler Submittal -1 15 03-Mar-20 A 23-Mar-20 A 100% S10601 S10610 S-5d/wh
S10610 Order Water Heaters 54 24-Mar-20 A 08-Jun-20 A 100% S10602 A23320 S-5d/wh
S10620 Plumbing Fixture Submittal P & S 38 19-Aug-19 A 10-Oct-19 A 100% A10000 S10630 S-5d/wh
S10630 Architect R & A Plumbing Fixtures 80 10-Oct-19 A 10-Feb-20 A 100% S10620 S10640, S10632 S-5d/wh
S10632 Revise & Revise submit -1 14 11-Feb-20 A 02-Mar-20 A 100% S10630 S10634 S-5d/wh
S10634 Arch Review Plumbing Submittal -1 5 02-Mar-20 A 09-Mar-20 A 100% S10632 S10640 S-5d/wh
S10640 Order Plumbing Fixtures 68 09-Mar-20 A 11-Jun-20 A 100% S10630, S10634 A23290 S-5d/wh

HVACHVAC 216 19-Aug-19 A 30-Jun-20 A S-5d/wh
S10660 HVAC EQUIP Submittal P & S 89 19-Aug-19 A 30-Dec-19 A 100% S10000 S10670 S-5d/wh
S10670 Architect R & A HVAC Equip 25 30-Dec-19 A 04-Feb-20 A 100% S10660 S10680 S-5d/wh
S10680 Order HVAC Equipment 60 04-Feb-20 A 28-Apr-20 A 100% S10670 A21050, A23360 S-5d/wh
S10690 Ductwork Submittal P & S 122 19-Aug-19 A 18-Feb-20 A 100% S10000 S10700, S10702 S-5d/wh
S10700 Architect R & A Ductwork 58 18-Feb-20 A 07-May-20 A 100% S10690, S10702 S10710 S-5d/wh
S10702 Prepare Mechanical Coordination Drwg 15 26-May-20 A 15-Jun-20 A 100% S10690 S10700 S-5d/wh
S10710 Fabricate Ductwork 37 08-May-20 A 30-Jun-20 A 100% S10700 A23110 S-5d/wh
S10720 HVAC Controls Submittal P & S 117 19-Aug-19 A 10-Feb-20 A 100% S10000 S10730 S-5d/wh
S10730 Architect R & A Controls 15 11-Feb-20 A 03-Mar-20 A 100% S10720 S10731 S-5d/wh
S10731 Revise HVAC Controls Submittal -1 44 04-Mar-20 A 04-May-20 A 100% S10730 S10732 S-5d/wh
S10732 R & A HVAC Controls Submittal -1 5 04-May-20 A 08-May-20 A 100% S10731 S10740 S-5d/wh
S10740 Order HVAC Controls 52 15-Apr-20 A 26-Jun-20 A 100% S10732 A23320 S-5d/wh

ELEC & COMMUNELEC & COMMUNICATION 345 19-Aug-19 A 08-Jan-21 -29 S-5d/wh
S10760 Electrical Materials Submittal P & S 52 19-Aug-19 A 30-Oct-19 A 100% S10000 S10770 S-5d/wh
S10770 Architect R & A Electrical Materials 13 30-Oct-19 A 19-Nov-19 A 100% S10760 S10780 S-5d/wh
S10780 Order Electrical Materials 21 19-Nov-19 A 19-Dec-19 A 100% S10770 A20330 S-5d/wh
S10790 Elec Panel Box's Submittal P & S 73 19-Aug-19 A 03-Dec-19 A 100% S10000 S10800 S-5d/wh
S10800 Architect R & A Panel Boxes 12 03-Dec-19 A 19-Dec-19 A 100% S10790 S10801 S-5d/wh

Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul g
2020 2021

Architect R & A Drywall Submittal
Order  Drywall Material 

Tile Submittal P & S
Architect R & A Tile Submittal

Revise Submittal - price and material ASI#34
Architect Approves Submittal

Order Tile  Material 
Flooring Submittal P & S

Architect R & A Flooring Submittal
ASI #26 Change Carpet Tile

Confirm Material
Order Flooring  Material 

EQUIPMENT
Food Service Submittal P & S

Arch R & A Food Service Submittal
Order Food Service Equipment

SPRINKLER
Fire Protection Submittal P & S

Architect R & A Fire Protection
Fire Marshal Review - Add Sprinklers at Trash

Order Sprinkler  Material 
PLUMBING

Plumbing Material Submittal P & S
Architect R & A Plumbing Material Subm

Order Plumbing Material
Boiler Submittal P & S

Architect R & A Boiler
Revise Boiler Submittal & Resubmit -1

Arch Reviews Boiler Submittal -1
Order Water Heaters

Plumbing Fixture Submittal P & S
Architect R & A Plumbing Fixtures

Revise & Revise submit -1
Arch Review Plumbing Submittal -1

Order Plumbing Fixtures
HVAC

HVAC EQUIP Submittal P & S
Architect R & A HVAC Equip

Order HVAC Equipment
Ductwork Submittal P & S

Architect R & A Ductwork
Prepare Mechanical Coordination Drwg

Fabricate Ductwork
HVAC Controls Submittal P & S

Architect R & A Controls
Revise HVAC Controls Submittal -1
R & A HVAC Controls Submittal -1

Order HVAC Controls
ELEC & COMMUNICATION

Electrical Materials Submittal P & S
Architect R & A Electrical Materials

Order Electrical Materials 
Elec Panel Box's Submittal P & S

Architect R & A Panel Boxes
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S10801 Revise panel box Submittal -1 41 20-Dec-19 A 24-Feb-20 A 100% S10800 S10802, S1080 S-5d/wh
S10801.1 Submit form to PG&E** 9 25-Feb-20 A 06-Mar-20 A 100% S10801 S10802 S-5d/wh
S10802 Arch R & A Panel Boxes 19 09-Mar-20 A 02-Apr-20 A 100% S10801, S1080 S10810 S-5d/wh
S10810 Order Panel Boxes 45 23-Mar-20 A 22-May-20 A 100% S10802 A23110 S-5d/wh
S10820 Light Fixture Submittal P & S 55 19-Aug-19 A 04-Nov-19 A 100% S10000 S10830 S-5d/wh
S10830 Architect R & A Light Fixture 22 04-Nov-19 A 09-Dec-19 A 100% S10820 S10840, S10831 S-5d/wh
S10831 Revise Light Fixture Submittal -1 41 09-Dec-19 A 10-Feb-20 A 100% S10830 S10832 S-5d/wh
S10832 Arch Reviews Light Fixture Submittal -1 9 10-Feb-20 A 21-Feb-20 A 100% S10831 S10840, S10833 S-5d/wh
S10833 Revise & R Light Fixtures -2 10 24-Feb-20 A 06-Mar-20 A 100% S10832 S10834 S-5d/wh
S10834 Arch Reviews Light Fixtures -2 52 09-Mar-20 A 19-May-20 A 100% S10833 S10840 S-5d/wh
S10840 Order  Light Fixtures 76 19-May-20 A 03-Sep-20 A 100% S10830, S1083 A23280 S-5d/wh
S10850 Communications/AV Submittal P & S 64 19-Aug-19 A 18-Nov-19 A 100% S10000 S10860 S-5d/wh
S10860 Architect R & A Communications/AV 68 18-Nov-19 A 03-Mar-20 A 100% S10850 S10870 S-5d/wh
S10870 Order Communications/RV 64 03-Mar-20 A 01-Jun-20 A 100% S10860 A23320 S-5d/wh
S10880 Life Safety & Security Submittal P & S 64 19-Aug-19 A 18-Nov-19 A 100% S10000 S10890 S-5d/wh
S10890 Architect R & A Life Safety & security 20 18-Nov-19 A 17-Dec-19 A 100% S10880 S10900, S10891 S-5d/wh
S10891 Revise Life Safety Submittal -1 66 18-Dec-19 A 26-Mar-20 A 100% S10890 S10892 S-5d/wh
S10892 Arch Reviews Revised Life Safety Submitta 35 27-Mar-20 A 14-May-20 A 100% S10891 S10900 S-5d/wh
S10900 Submit Life Safety to City for R & A 56 14-May-20 A 03-Aug-20 A 100% S10890, S10892 S10910, S10901 S-5d/wh
S10901 Arch Reviews Life Safety -2 5 03-Aug-20 A 07-Aug-20 A 100% S10900 S10902 S-5d/wh
S10902 Revise Life Safety -3 12 10-Aug-20 A 25-Aug-20 A 100% S10901 S10903 S-5d/wh
S10903 Arch Reviews Life Safety -3 8 25-Aug-20 A 14-Sep-20 A 100% S10902 S10910, S10904 S-5d/wh
S10904 Revise Life Safety -4 10 14-Sep-20 A 30-Sep-20 A 100% S10903 S10905 S-5d/wh
S10905 Arch Reviews Life Safety - 4 15 01-Oct-20 A 30-Oct-20 A 100% S10904 S10910 S-5d/wh
S10910 Order Life Safety & security  Material 50 31-Oct-20 A 08-Jan-21 -29 90% S10900, S1090 A23320 S-5d/wh

COMMISSIONINGCOMMISSIONING PLAN 254 19-Aug-19 A 25-Aug-20 A S-5d/wh
S10920 Prepare Commissioning Plan 239 19-Aug-19 A 04-Aug-20 A 100% S10000 S10930 S-5d/wh
S10930 Arch R & A Commissioning Plan 15 04-Aug-20 A 25-Aug-20 A 100% S10920 A25200 S-5d/wh

ALTERNATE 5 - PVALTERNATE 5 - PV PANELS 259 19-Aug-19 A 31-Aug-20 A S-5d/wh
S10940 Prepare request for PV Substitution 108 19-Aug-19 A 28-Jan-20 A 100% A10020 S10950 S-5d/wh
S10950 Arch Approves PV Substitution 11 28-Jan-20 A 11-Feb-20 A 100% S10940 S10960 S-5d/wh
S10960 Review & Revise 3 rounds of submittals 60 11-Feb-20 A 05-May-20 A 100% S10950 S10970 S-5d/wh
S10970 prepare PV Submittals - 4 33 05-May-20 A 19-Jun-20 A 100% S10960 S10980 S-5d/wh
S10980 Review & Approve PV Submittals - 4 38 19-Jun-20 A 12-Aug-20 A 100% S10970 S10990 S-5d/wh
S10990 Install Blocking and Stantions 20 04-Aug-20 A 31-Aug-20 A 100% S10980 A21000 S-5d/wh

SUBMITTALS - secSUBMITTALS - second month 328 17-Sep-19 A 07-Jan-21 -14 S-5d/wh
BUILDING ENVELBUILDING ENVELOPE 328 17-Sep-19 A 07-Jan-21 -25 S-5d/wh

S20000 START SUBMITTALS 2ND MONTH 0 17-Sep-19 A 100% S10000 S30000, S2001 S-5d/wh
S20010 Insulation Submittal P & S 105 17-Sep-19 A 21-Feb-20 A 100% S20000 S20020 S-5d/wh
S20020 Arch R & A Insulation Submittal 26 24-Feb-20 A 30-Mar-20 A 100% S20010 A23140 S-5d/wh
S20030 Sheet Waterproofing Submittal P & S 52 17-Sep-19 A 02-Dec-19 A 100% S20000 S20040 S-5d/wh
S20040 Arch R & A Waterproofing Submittal 5 03-Dec-19 A 09-Dec-19 A 100% S20030 S20050 S-5d/wh
S20050 Purchase Waterproofing Material 46 09-Dec-19 A 18-Feb-20 A 100% S20040 A22210 S-5d/wh
S20060 Roofing Submittal P & S 44 17-Sep-19 A 18-Nov-19 A 100% S20000 S20070 S-5d/wh
S20070 Arch R & A Roofing Submittal 18 18-Nov-19 A 13-Dec-19 A 100% S20060 S20071 S-5d/wh
S20071 Revise Roofing Submittal -1 28 16-Dec-19 A 29-Jan-20 A 100% S20070 S20072 S-5d/wh
S20072 Arch R & A Revised Roofing Submittal -1 20 28-Jan-20 A 25-Feb-20 A 100% S20071 S20080 S-5d/wh
S20080 Order Roofing Material 19 26-Feb-20 A 23-Mar-20 A 100% S20072 A21040 S-5d/wh
S20090 Roof Screen Submittal P & S 88 17-Sep-19 A 28-Jan-20 A 100% S20000 S20100 S-5d/wh
S20100 Arch R & A Roof Screen 14 28-Jan-20 A 14-Feb-20 A 100% S20090 S20101 S-5d/wh
S20101 ASI #25 Add Panel @ Mech Equipment 10 14-Feb-20 A 28-Feb-20 A 100% S20100 S20102 S-5d/wh
S20102 Resubmit Roof Screen -1 55 17-Feb-20 A 04-May-20 A 100% S20101 S20103 S-5d/wh
S20103 Arch R & A Roof screen -1 15 04-May-20 A 22-May-20 A 100% S20102 S20110 S-5d/wh
S20110 Order Roof Screen Material 63 22-May-20 A 20-Aug-20 A 100% S20103 A21060 S-5d/wh
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Revise panel box Submittal -1
Submit form to PG&E**

Arch R & A Panel Boxes
Order Panel Boxes

Light Fixture Submittal P & S
Architect R & A Light Fixture

Revise Light Fixture Submittal -1
Arch Reviews Light Fixture Submittal -1

Revise & R Light Fixtures -2
Arch Reviews Light Fixtures -2

Order  Light Fixtures
Communications/AV Submittal P & S

Architect R & A Communications/AV
Order Communications/RV

Life Safety & Security Submittal P & S
Architect R & A Life Safety & security

Revise Life Safety Submittal -1
Arch Reviews Revised Life Safety Submittal -1

Submit Life Safety to City for R & A
Arch Reviews Life Safety -2

Revise Life Safety -3
Arch Reviews Life Safety -3

Revise Life Safety -4
Arch Reviews Life Safety - 4

Order Life Safety & security  Material 
COMMISSIONING PLAN

Prepare Commissioning Plan
Arch R & A Commissioning Plan
ALTERNATE 5 - PV PANELS

Prepare request for PV Substitution
Arch Approves PV Substitution

Review & Revise 3 rounds of submittals
prepare PV Submittals - 4

Review & Approve PV Submittals - 4
Install Blocking and Stantions

SUBMITTALS - second month
BUILDING ENVELOPE

START SUBMITTALS 2ND MONTH
Insulation Submittal P & S

Arch R & A Insulation Submittal
Sheet Waterproofing Submittal P & S

Arch R & A Waterproofing Submittal 
Purchase Waterproofing Material

Roofing Submittal P & S
Arch R & A Roofing Submittal

Revise Roofing Submittal -1
Arch R & A Revised Roofing Submittal -1

Order Roofing Material
Roof Screen Submittal P & S

Arch R & A Roof Screen
ASI #25 Add Panel @ Mech Equipment

Resubmit Roof Screen -1
Arch R & A Roof screen -1

Order Roof Screen Material
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S20120 Metal Wall Panel Submittal P & S 138 17-Sep-19 A 08-Apr-20 A 100% S20000 S20130 S-5d/wh
S20130 Arch R & A Metal Panel Submittal 11 08-Apr-20 A 22-Apr-20 A 100% S20120 S20131 S-5d/wh
S20131 Revise & Resubmit Metal Wall Panel -1 70 23-Apr-20 A 03-Aug-20 A 100% S20130 S20132, S20133 S-5d/wh
S20132 Arch R & A Metal Wall Panel Sub -1 19 01-Jul-20 A 28-Jul-20 A 100% S20131 S20140, S20140 S-5d/wh
S20133 Add Reinforcing  ASI 61 Submittal 21 10-Aug-20 A 26-Oct-20 A 100% S20131 S20140 S-5d/wh
S20140 Build Metal Panel Mock Up (30-6) 10 26-Oct-20 A 04-Jan-21 -29 90% S20132, S2013 S20150 S-5d/wh
S20150 Architect R & A Mtl Panel Mock Up 5 03-Dec-20 A 10-Dec-20 A 100% S20140 S20160 S-5d/wh
S20160 Order Metal Panels 15 23-Nov-20 A 07-Jan-21 -29 85% S20150 A22260 S-5d/wh
S20170 Cement Panel Submittal P & S 88 17-Sep-19 A 28-Jan-20 A 100% S20000 S20180 S-5d/wh
S20180 Arch R & A Cement Panel Submittal 11 28-Jan-20 A 11-Feb-20 A 100% S20170 S20182 S-5d/wh
S20182 Revise & R Cement Panels -1 17 12-Feb-20 A 06-Mar-20 A 100% S20180 S20184 S-5d/wh
S20184 Arch R & A Cement Panels -1 15 09-Mar-20 A 27-Mar-20 A 100% S20182 S20185, S20210 S-5d/wh
S20185 City Review* 19 21-Apr-20 A 15-May-20 A 100% S20184 S20186 S-5d/wh
S20186 City Requests more Information* 9 18-May-20 A 29-May-20 A 100% S20185 S20187 S-5d/wh
S20187 Prepare additional Information for City 3 01-Jun-20 A 03-Jun-20 A 100% S20186 S20190 S-5d/wh
S20190 Cement Panel Mock up - modified 5 27-Aug-20 A 04-Jan-21 -29 90% S20187, S20210 S20200 S-5d/wh
S20200 Arch Approves Cement Panel Mock up 15 02-Oct-20 A 23-Oct-20 A 100% S20190 A22265 S-5d/wh
S20210 Order Cement Panels 55 27-Mar-20 A 12-Jun-20 A 100% S20184 S20190 S-5d/wh
S20220 Metal Roofing Submittal P & S 109 17-Sep-19 A 27-Feb-20 A 100% S20000 S20230 S-5d/wh
S20230 Arch R & A Metal Roofing Submittal 9 27-Feb-20 A 10-Mar-20 A 100% S20220 S20240 S-5d/wh
S20240 Order Metal Roofing 25 11-Mar-20 A 14-Apr-20 A 100% S20230 A21000 S-5d/wh
S20250 Fire Stopping & Caulking Submittal P & S 114 17-Sep-19 A 05-Mar-20 A 100% S20000 S20260 S-5d/wh
S20260 Arch R & A Caulking Materials 1 05-Mar-20 A 06-Mar-20 A 100% S20250 S20270 S-5d/wh
S20270 Order Caulking Materials 19 09-Mar-20 A 03-Apr-20 A 100% S20260 A22270 S-5d/wh

FINISHESFINISHES 181 17-Sep-19 A 09-Jun-20 A S-5d/wh
S30250 Fabric Panel Submittal P & S 108 17-Sep-19 A 26-Feb-20 A 100% S20000 S30260 S-5d/wh
S30260 Arch R & A Fabric Panel Submittal 12 26-Feb-20 A 12-Mar-20 A 100% S30250 S30270 S-5d/wh
S30270 Order Fabric Panels 61 16-Mar-20 A 09-Jun-20 A 100% S30260 A24120 S-5d/wh
S30280 Painting Submittal P & S 88 17-Sep-19 A 28-Jan-20 A 100% S20000 S30290 S-5d/wh
S30290 Architect R & A Painting 13 28-Jan-20 A 13-Feb-20 A 100% S30280 S30300 S-5d/wh
S30300 Order  Painting Material 16 13-Feb-20 A 06-Mar-20 A 100% S30290 A23160 S-5d/wh

EQUIPMENT-1EQUIPMENT-1 263 17-Sep-19 A 19-Oct-20 A S-5d/wh
S20280 Playground Equip Submittal P& S 191 17-Sep-19 A 23-Jun-20 A 100% S20000 S20290 S-5d/wh
S20290 Arch R & A Plyground Equip Submittal 21 24-Jun-20 A 23-Jul-20 A 100% S20280 S20300 S-5d/wh
S20300 Order Playground Equipment 51 24-Jul-20 A 19-Oct-20 A 100% S20290 A30170 S-5d/wh

SITEWORKSITEWORK 118 17-Sep-19 A 11-Mar-20 A S-5d/wh
S30490 Paving Submittal P & S 13 17-Sep-19 A 03-Oct-19 A 100% S20000 S30500 S-5d/wh
S30500 Arch R & A Paving Submittal 15 03-Oct-19 A 23-Oct-19 A 100% S30490 A30380 S-5d/wh
S30510 Site Concrete Submittals P & S 74 17-Sep-19 A 08-Jan-20 A 100% S20000 S30520 S-5d/wh
S30520 Arch R & A Site Conc Submittal 45 08-Jan-20 A 11-Mar-20 A 100% S30510 A30360 S-5d/wh

SUBMITTALS - thirSUBMITTALS - third month 336 15-Oct-19 A 24-Feb-21 -35 S-5d/wh
S30000 START SUBMITTALS 3RD MONTH 0 15-Oct-19 A 100% S20000 S30040, S3010 S-5d/wh
S30040 Plaster Submittal P & S 55 15-Oct-19 A 09-Jan-20 A 100% S30000 S30050 S-5d/wh
S30050 Architect R & A Plaster Submittals 22 09-Jan-20 A 07-Feb-20 A 100% S30040 S30051 S-5d/wh
S30051 Revise & R Plaster Submittal -1 30 10-Feb-20 A 23-Mar-20 A 100% S30050 S30052 S-5d/wh
S30052 Arch Reviews Plaster Submittal -1 7 23-Mar-20 A 31-Mar-20 A 100% S30051 S30060 S-5d/wh
S30060 Order  Plaster Material 24 01-Apr-20 A 04-May-20 A 100% S30052 A22220 S-5d/wh
S30100 Acoustic Ceiling Submittal P & S 90 15-Oct-19 A 28-Feb-20 A 100% S30000 S30110 S-5d/wh
S30110 Arch R & A Acoustic Ceiling Submittal 12 28-Feb-20 A 16-Mar-20 A 100% S30100 S30120 S-5d/wh
S30120 Order Acoustical Ceiling 41 16-Mar-20 A 11-May-20 A 100% S30110 A23170 S-5d/wh
S30130 Wood Ceiling Submittal P & S 107 15-Oct-19 A 24-Mar-20 A 100% S30000 S30140 S-5d/wh
S30140 Arch R & A Wood Ceiling 45 24-Mar-20 A 26-May-20 A 100% S30130 S30141 S-5d/wh
S30141 Revise & Resubmit Wood Ceiling Submitt 68 26-May-20 A 28-Aug-20 A 100% S30140 S30142 S-5d/wh
S30142 Arch R & A Wood Ceiling Submittal - 1 8 28-Aug-20 A 03-Nov-20 A 100% S30141 S30150 S-5d/wh
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Metal Wall Panel Submittal P & S
Arch R & A Metal Panel Submittal

Revise & Resubmit Metal Wall Panel -1
Arch R & A Metal Wall Panel Sub -1

Add Reinforcing  ASI 61 Submittal
Build Metal Panel Mock Up (30-6)

Architect R & A Mtl Panel Mock Up
Order Metal Panels

Cement Panel Submittal P & S
Arch R & A Cement Panel Submittal

Revise & R Cement Panels -1
Arch R & A Cement Panels -1

City Review*
City Requests more Information*
Prepare additional Information for City

Cement Panel Mock up - modified
Arch Approves Cement Panel Mock up

Order Cement Panels
Metal Roofing Submittal P & S

Arch R & A Metal Roofing Submittal
Order Metal Roofing

Fire Stopping & Caulking Submittal P & S
Arch R & A Caulking Materials

Order Caulking Materials
FINISHES

Fabric Panel Submittal P & S
Arch R & A Fabric Panel Submittal

Order Fabric Panels
Painting Submittal P & S

Architect R & A Painting
Order  Painting Material

EQUIPMENT-1
Playground Equip Submittal P& S

Arch R & A Plyground Equip Submittal
Order Playground Equipment

SITEWORK
Paving Submittal P & S

Arch R & A Paving Submittal
Site Concrete Submittals P & S

Arch R & A Site Conc Submittal
SUBMITTALS - third month

START SUBMITTALS 3RD MONTH
Plaster Submittal P & S

Architect R & A Plaster Submittals
Revise & R Plaster Submittal -1

Arch Reviews Plaster Submittal -1
Order  Plaster Material 

Acoustic Ceiling Submittal P & S
Arch R & A Acoustic Ceiling Submittal

Order Acoustical Ceiling
Wood Ceiling Submittal P & S

Arch R & A Wood Ceiling
Revise & Resubmit Wood Ceiling Submitt -1

Arch R & A Wood Ceiling Submittal - 1
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S30150 Order Wood Ceiling Material 60 10-Sep-20 A 21-Dec-20 A 100% S30142 A24130 S-5d/wh
S30160 Fabric Ceiling Submittal P & S 89 15-Oct-19 A 27-Feb-20 A 100% S30000 S30170 S-5d/wh
S30170 Arch R & A Fabric Ceiling Submittal 8 27-Feb-20 A 09-Mar-20 A 100% S30160 S30180 S-5d/wh
S30180 Order Fabric Ceiling Material 25 09-Mar-20 A 13-Apr-20 A 100% S30170 A23160 S-5d/wh
S30190 Wood Flooring Submittal P & S 15 15-Oct-19 A 04-Nov-19 A 100% S30000 S30200 S-5d/wh
S30200 Arch R & A Wood Flooring Submittal 74 04-Nov-19 A 26-Feb-20 A 100% S30190 S30210 S-5d/wh
S30210 Order Wood Flooring 40 27-Feb-20 A 22-Apr-20 A 100% S30200 A23230 S-5d/wh
S30310 Marker Bd Submittals P & S 172 15-Oct-19 A 24-Jun-20 A 100% S30000 S30320 S-5d/wh
S30320 Arch R & A Marker Bd Submittals 25 24-Jun-20 A 29-Jul-20 A 100% S30310 S30330 S-5d/wh
S30330 Order Marker Boards 43 30-Jul-20 A 13-Oct-20 A 100% S30320 A23250 S-5d/wh
S30340 Signage Submittal P & S 57 15-Oct-19 A 13-Jan-20 A 100% S30000 S30350 S-5d/wh
S30350 Architect R & A Signage 30 13-Jan-20 A 24-Feb-20 A 100% S30340 S30351 S-5d/wh
S30351 Revise Signage Submittal -1 24 25-Feb-20 A 27-Mar-20 A 100% S30350 S30352 S-5d/wh
S30352 Arch Reviews Signage Submittal-1 110 30-Mar-20 A 01-Sep-20 A 100% S30351 S30360, S30353 S-5d/wh
S30353 ASI 60 -  CO approved Oct 9 25 01-Sep-20 A 08-Oct-20 A 100% S30352 S30360 S-5d/wh
S30360 Order  Signage Material 40 08-Oct-20 A 14-Jan-21 -37 80% S30352, S30353 A23250 S-5d/wh
S30370 Toilet Accessories Submittal P & S 89 15-Oct-19 A 27-Feb-20 A 100% S30000 S30380 S-5d/wh
S30380 Architect R & A Toilet Accessories 12 28-Feb-20 A 16-Mar-20 A 100% S30370 S30390 S-5d/wh
S30390 Order  Toilet & Partitions  Accessories 49 17-Mar-20 A 22-May-20 A 100% S30380 A23600 S-5d/wh
S30400 Fire Prot Specialties Submittal P & S 78 15-Oct-19 A 12-Feb-20 A 100% S30000 S30410 S-5d/wh
S30410 Arch R & A Fire Prot Submittal 10 12-Feb-20 A 26-Feb-20 A 100% S30400 S30420 S-5d/wh
S30420 Order Fire Prot Specialties Material 34 28-Feb-20 A 15-Apr-20 A 100% S30410 A23470 S-5d/wh
S30430 Metal Shelving Submittals P & S 220 15-Oct-19 A 04-Jan-21 -49 99.58% S30000 S30440, S30431 S-5d/wh
S30431 Design & Quantity Unknown 5 04-Jan-21 12-Jan-21 -49 0% S30430 S30440 S-5d/wh
S30440 Arch R & A Metal shelving Submittal 5 12-Jan-21 19-Jan-21 -49 0% S30430, S30431 S30450 S-5d/wh
S30450 Order Metal Shelving 25 19-Jan-21 24-Feb-21 -49 0% S30440 A24310 S-5d/wh
S30460 Misc Furnishings Submittal 222 15-Oct-19 A 05-Oct-20 A 100% S30000 S30470 S-5d/wh
S30470 Arch R & A Misc Furnishings Submittal 15 05-Oct-20 A 01-Dec-20 A 100% S30460 S30480 S-5d/wh
S30480 Order Misc Specialties 40 04-Dec-20 A 18-Feb-21 -38 20% S30470 A23760 S-5d/wh
S30530 Site Furnishings Submittal P & S 200 15-Oct-19 A 04-Aug-20 A 100% S30000 S30540 S-5d/wh
S30540 Arch R & A Site Furnishings 15 04-Aug-20 A 25-Aug-20 A 100% S30530 S30550 S-5d/wh
S30550 Order Site Furnishings 52 25-Aug-20 A 20-Oct-20 A 100% S30540 A30480 S-5d/wh
S30560 Landscaping & Irrig Submittal P & S 140 15-Oct-19 A 08-May-20 A 100% S30000 S30570 S-5d/wh
S30570 Architect R & A Landscaping & Irrig 10 08-May-20 A 21-May-20 A 100% S30560 S30571 S-5d/wh
S30571 Revise & Resubmit Landscape Submittals 4 21-May-20 A 27-May-20 A 100% S30570 S30572 S-5d/wh
S30572 Arch R & A Landscape Submittals -1 41 28-May-20 A 24-Jul-20 A 100% S30571 S30580 S-5d/wh
S30580 Order Landscaping Material 40 27-Jul-20 A 12-Oct-20 A 100% S30572 A30400 S-5d/wh
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Order Wood Ceiling Material
Fabric Ceiling Submittal P & S

Arch R & A Fabric Ceiling Submittal
Order Fabric Ceiling Material

Wood Flooring Submittal P & S
Arch R & A Wood Flooring Submittal

Order Wood Flooring
Marker Bd Submittals P & S

Arch R & A Marker Bd Submittals
Order Marker Boards

Signage Submittal P & S
Architect R & A Signage

Revise Signage Submittal -1
Arch Reviews Signage Submittal-1

ASI 60 -  CO approved Oct 9
Order  Signage Material 

Toilet Accessories Submittal P & S
Architect R & A Toilet Accessories

Order  Toilet & Partitions  Accessories
Fire Prot Specialties Submittal P & S

Arch R & A Fire Prot Submittal
Order Fire Prot Specialties Material 

Metal Shelving Submittals P & S
Design & Quantity Unknown

Arch R & A Metal shelving Submittal
Order Metal Shelving

Misc Furnishings Submittal
Arch R & A Misc Furnishings Submittal

Order Misc Specialties
Site Furnishings Submittal P & S

Arch R & A Site Furnishings
Order Site Furnishings

Landscaping & Irrig Submittal P & S
Architect R & A Landscaping & Irrig

Revise & Resubmit Landscape Submittals-1
Arch R & A Landscape Submittals -1

Order Landscaping Material
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